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RECOMMENDATION

Accept the Status Report on the Citywide Capital Improvement Program, including Parks,
Library, Public Safety Bond projects and Strong Neighborhoods Initiative projects funded by the
City and Redevelopment Agency.

OUTCOME

The attached Status Report on the Citywide CIP and Strong Neighborhoods Initiative (SNI)
projects provides an opportunity for the Mayor, Council, and Redevelopment Agency Board to
review the status of the projects and programs in the current 5-year CIP.

The report tracks the implementation schedule and budget commitments for the delivery of
projects. By providing the status report on the Citywide CIP and SNI projects to the Council,
staff is able to effectively communicate the latest progress on active projects and provide updates
on any significant changes that affect the schedule and budget commitments for specific projects.

BACKGROUND

This CIP/SNI status report provides the Mayor, City Council and the Redevelopment Agency
Board the status of the 279 projects in the current 5-year CIP (2009-2013) and establishes staff’s
commitment for the delivery of projects. This report also includes funded Strong Neighborhoods
Initiative projects.
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ANALYSIS

The Adopted 5-year CIP is $2.4 billion, of which the FY 08-09 Capital Budget is $1.2 billion.
The City has one of the largest capital programs of any large city in the country and is actively
awarding contracts and constructing projects throughout the neighborhoods. The current 5-year
CIP consists of 279 projects and 272 programs for a total of 551 projects and programs.

As of September 30, 2008, the City had awarded 17 construction contracts in this fiscal year.
This results in a total of 904 projects sent into construction since the “Decade of Investment”
began in 2000. Another 38 projects are anticipated to be awarded by the end of the fiscal year
for a projected total of 942 construction awards during the Decade of Investment.

In FY 08-09 to date, 26 projects have been completed, with an estimated total of 106 projects to
be completed by the end of June 2009. This will result in 1,301 completed projects in the City of
San José during the Decade of Investment and billions of capital program dollars put into the
economy.

Recent Successes

City CIP teams have completed over 60 projects since the last status report in May 2008. These
projects are highlighted in bold in Figure 1-4 and some highlights are listed below:

= Three branch libraries: Pearl Avenue, Joyce Ellington, and Willow Glen were completed
and are now serving the residents of San José.

* During the month of June, residents celebrated the re-opening of three rehabilitated
community-serving pools -- Alviso, Biebrach and Ryland.

= The Berryessa Creek Park Playground Renovation project was completed. It is the first
playground in the City of San Jos¢ to go beyond accessibility requirements to a
"boundless playground." The youth play structure is designed in a way so as to allow
children in wheelchairs to play and interact will all other children.

* The community celebrated the completion of the Hamilton Avenue street improvement
project on August 24™. In addition to the construction of a sidewalk, this project also
included the construction of ADA accessibility ramps, street trees, curb and gutter and
reconfiguration of the intersection of Hamilton Avenue at Hamilton Way to enhance
pedestrian and vehicle safety.

= Pedestrian-scale street lighting projects were completed in the Greater Gardner, Spartan-
Keyes and University Strong Neighborhoods.

= Approximately 1,700 linear feet of sanitary sewers were rehabilitated along Alum Rock
Avenue from South King Road to 31% Street while an additional 1,100 linear feet of
sanitary sewer lines were rehabilitated along Mazzone Drive at Almaden Lake Park.

Beyond specific projects, the City has also made significant progress in integrating San Jose’s
Green Vision into the CIP and vice versa, through new ways of collaboration and partnerships on
exploring new funding sources and advocating policies that will advance the Green Vision. The
Central Service Yard and Fire Station No. 35 projects recently became the first City facilities to
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receive LEED Silver certification, significant milestones for Green Building Goal 4, which calls
for building or retrofitting 50 million square feet of green buildings in San José by 2022. In
addition, the City recently awarded the Albertson Parkway and Coyote Creek trail projects, as
staff continues to work on expanding the citywide trail system with the goal of creating a 100-
mile trail network that visually enhances, strengthens and connects neighborhoods within the
City. Staff continues to search for opportunities to incorporate energy efficiency and renewable
energy into the planning for future capital projects, with the Public Works Department now
underway with an effort to update the standard Plans and Specifications for construction projects,
which will incorporate the use of renewable materials into future construction projects.

Looking Ahead

The next eighteen months will see a peak in construction activity for the three bond programs.
The City expects to award several major projects including: the rebuild of Fire Station No. 2
(Alum Rock), Fire Station No. 36 (Silver Creek), Educational Park Branch Library, and the
remaining phases of Happy Hollow Park and Zoo. The City celebrated the groundbreaking of
the new Seven Trees Community Center and Branch Library on May 31%, the Bascom Library
and Community Center on June 14" and Happy Hollow Park and Zoo on June 26"™. In addition,
construction activities are now underway for several other significant projects: East San José
Carnegie and Santa Teresa Branch Libraries, the Police Substation, and the construction of the
Coyote Creek Trail from Tully Road to Los Lagos Golf Course.

In the coming months, the City’s CIP teams will be putting the finishing touches on a number of
exciting projects including the North Concourse Building at the Airport, Roosevelt Community
Center, Roosevelt Park Skate Park, Mayfair Community Center, the relocation of Fire Station
Numbers 12 (Calero) and 17 (Cambrian), and the City Hall Traveler Information Center.

Aligning the CIP with Structural Budget Deficit Elimination Efforts

Currently a large portion of the CIP is comprised of projects in the bond programs and despite
the near term peak, most of the bond projects will be completed by 2010. With the completion
of the bond programs, the size of the CIP will be reduced significantly. At the same time, the
City continues to face a significant deferred maintenance and infrastructure backlog of about
$825 million and an ongoing need of $41 million, not including street tree, sidewalk, curb and
gutter maintenance, which are currently the responsibility of adjacent property owners. As
presented to the City Council separately, staff is currently developing recommendations to more
explicitly address operations and maintenance costs with future CIP projects.

Additionally, in the 2009-2013 CIP budget $74.5 million has been allocated for capital
improvements to specifically address this backlog. A few highlights related to our efforts in
addressing the deferred maintenance and infrastructure backlog are noted below:

o $5 million was allocated through the June Mayor’s budget message to address additional
urgent capital improvement needs in the City. Although no significant new revenue
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streams are being explored at this time, staff is continuing to strategize the budgeting and
planning of CIP projects so as to leverage the limited resources available in the most
effective manner possible.

o Efforts are underway to develop a comprehensive Water Pollution Control Plant Master
Plan that will address several critical issues, including aging infrastructure, energy
management, population growth, flood control, odor control and land uses. Staff held a
series of exploratory brainstorming workshops in late May with international
environmental experts, and staff will be conducting additional workshops and
community meetings that will help refine the Master Plan vision.

o On May 28, 2008, the City celebrated a major accomplishment when the California
Transportation Commission (CTC) approved a $15 million grant award to the City of
San José to fund the implementation of the City’s Traffic Signal Communication and
Synchronization project. The grant was the third highest individual project grant to be
awarded to a California city and will allow the City of San José to upgrade existing
traffic signal equipment and technology to state-of-the-art signal timing and traffic
management system to optimize traffic flow throughout the City.

While this incremental progress is critical, citywide performance measures nonetheless show the
impact of economic factors. Schedule performance for projects completed in FY 07-08 was
77%, compared to a target of 85%. A significant number of projects were adversely affected by
either utility related delays or lack of available staffing resources. On-budget performance for
projects accepted in FY 07-08 was 74%, compared to a performance target of 90%. Further
details about performance results are included in Section I of the report.

In recognition of the increasing strains on available resources, staff is working across
departments to determine the most effective ongoing approach to track capital projects and keep
Council informed, while also being more streamlined and requiring fewer resources. This may
mean changing the current frequency and detail in project updates provided to Council. As such,
the attached Status Report includes changes that have been implemented since the last report in
May. These changes have streamlined the report, while still providing Council with pertinent
information regarding recent activity on active capital projects.

Strong Neighborhoods Initiative Program

This report tracks the delivery of Strong Neighborhoods capital projects. As many of the Strong
Neighborhoods' Top Ten lists of project priorities are nearing completion, staff has begun work
to develop new Top Ten lists, or "Renew the Action Agenda," a process which has allowed
Strong Neighborhoods areas to update their Neighborhood Improvement Plans as well as
reinvigorate their neighborhood organizations through extensive outreach and dynamic
community workshops.

Thus far, City Council has accepted amended Top Ten lists for Blackford (December 2006),
Winchester (May 2007), Delmas Park (October 2007), Greater Gardner (November 2007),
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Washington (June 2008), Tully/Senter (September 2008), and Edenvale/Great Oaks (September
2008) and West Evergreen (October 2008). The West Evergreen plan was accepted by the City
Council after the completion of the CIP report. Eleven neighborhoods remain and are currently
in different phases of the Renewing the Action Agenda process.

Progress continues in the three Building Strong Neighborhoods pilot areas located outside the
Redevelopment project areas: Seven Trees, Silver Leaf and Hillsdale/Camden. Since February
2008, the Seven Trees Coalition has sponsored a number of community meetings to kick-off the
implementation of their action agenda. The meetings addressed issues such as violence on Gunn
Street; Dahl School traffic calming; California State budget cuts and Code Enforcement blight
issues. On October 7, 2008, the City Council appropriated $970,000 for the Seven Trees
Boulevard Sidewalk Project, a priority project for the neighborhood.

In March 2008, the top ten priorities for Silver Leaf were presented by the neighborhood to the
Council District 2 Office. This action agenda is being scheduled for City Council consideration
in late Fall 2008.

The results from the Camden/Hillsdale Day of Listening project were presented to the Council
District 9 Office by the neighborhood on April 12, 2008. Staff is working with community
leaders from the Donna Lane/Bradford area to complete the Action Agenda for City Council
consideration in late Fall 2008.

EVALUATION AND FOLLOW-UP

The CIP/SNI Status Report tracks the implementation schedule and budget commitments for the
delivery of capital projects. In addition, this report provides Council with a progress update on
current performance levels relative to the Citywide Capital Performance Measurements. This
report is currently presented to Council and the Redevelopment Agency Board semi-annually.

PUBLIC OUTREACH/INTEREST

This item does not meet any of the special outreach criteria below. Information about the Capital
Program, including the current status of CIP projects, can be viewed online at
http://www.sanjoseca.gov/cipat/

D Criterion 1: Requires Council action on the use of public funds equal to $1 million or
greater.

D Criterion 2: Adoption of a new or revised policy that may have implications for public
health, safety, quality of life, or financial/economic vitality of the City.

D Criterion 3: Consideration of proposed changes to service delivery, programs, staffing
that may have impacts to community services and have been identified by staff, Council or
a Community group that requires special outreach.
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COORDINATION

This project and memorandum have been coordinated with all City departments with capital
projects, the City Manager’s Budget Office, the Redevelopment Agency’s General Counsel and
the City Attorney’s Office.

CEQA

Not a project.

DEBRA FIGONE HARRY S. MAVROGENES
City Manager Executive Director

For questions please contact ASHWINI KANTAK, CIP Action Team Leader at 408-535-8147.

Attachment
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SECTION I
INTRODUCTION & PROGRAM SUMMARY

The City’s Capital Improvement Program (CIP) remains strong and active, and continues to
deliver a wide range of projects to San José residents during this, the final years of the “Decade
of Investment”. Virtually every neighborhood in the City has seen improvements to its
community facilities in the form of parks, libraries, community centers, transportation and
infrastructure improvement projects.

The City’s current five-year (2009-2013) CIP totals $2.4 billion including the three general
obligation bond programs: the Park Bond (2000), the Branch Library Bond (2000), and the
Public Safety Bond (2002), as well as the expansion projects at the Norman Y. Mineta San José
International Airport.

REPORT OBJECTIVE AND CONTENTS

This report is intended to provide the Mayor, City Council, and the Redevelopment Agency
Board information on the status of CIP and Strong Neighborhoods Initiative (SNI) projects and
to establish a commitment for the scheduled delivery of projects. The following three
classifications of projects are being tracked in this report:

e Construction Projects — projects that result in the construction of capital improvements.
These projects are typically bid and awarded to a contractor. However, projects can also
be built by City forces, or built by other jurisdictions or entities through an agreement.

e Non-Construction Projects — projects that indirectly lead to the construction of capital
improvements such as feasibility studies and master planning efforts.

e Public Art Projects — projects involving artworks that are funded by the CIP. Public art
projects may be associated with a specific capital improvement project or as part of a
larger public art strategy with funding support from the CIP.

The report does not include other items in the CIP budget such as staffing, services and apparatus
purchases.

In addition to this section, the report includes five other sections:

Section II  Describes the status of the Park Bond projects.

Section III  Describes the status of the Library Bond projects.

Section IV Describes the status of the Public Safety Bond projects.

Section V. Describes the status of all other CIP projects that are not in one of the voter
approved general obligation bond measures.

Section VI Describes the status of the priority projects within the Strong Neighborhoods
Initiative (SNI) program.

PROJECT SCHEDULES AND BAR CHARTS

A barchart schedule is provided for projects with activity during FY 08-09. The projects are
sorted by City Service Area (CSA) and are listed alphabetically. As projects are completed, they
will no longer be shown on the bar charts, but will be shown on the completed projects list



(Figure 1-4). Figure 1-4 lists all the capital and Strong Neighborhoods Initiative projects
completed to date within the City of San José since July 2007. For the purposes of this report, a
project is considered to be complete when it is available for use. There may be a significant
period of time between project completion and project acceptance as the latter can be months or
sometimes a year or more after a project is available for use (which is used to measure on-time
performance) because of issues such as completion of punch list items or settling of contractor
claims.

Strong Neighborhoods Initiative priorities that are funded capital projects and currently moving
forward are shown in Section V, in the appropriate CSA section responsible for the delivery of
those projects. SNI projects are also shown in Section VI of this report. This allows a complete
view of each CSA’s delivery responsibilities as provided in Section V, and a complete view of
Strong Neighborhoods Initiative funded projects as provided in Section VI.

Baseline schedules have been established for a majority of the projects and represent a
commitment for delivery and a reference point for measuring on-time project delivery
performance. Baseline schedules are typically established once the project scope has been
defined and a budget has been set. Baseline schedules can also be derived from commitments
that have been made through the budget process, general obligation bond programs, or Mayor
and Council direction. Schedules may be “reset” for some projects because the original
committed schedule is no longer applicable due to significant scope changes or due to Council
directed reprioritization.

The schedules shown in this report reflect the project’s actual status. The status of the projects
shown on the bar charts will be represented by one of the following four categories:

e Schedule On: Projects are determined to be on schedule if they are to be completed within
two months of the committed completion date. Projects are also in this category if no
previous schedule commitment existed, in which case a schedule is being established with this
report. This may include projects that had pending schedules at the time of the previous
report. In addition, schedules for public art projects that are adjusted in order to align with the
implementation of their associated capital improvement projects are considered to be on
schedule.

e Schedule Extended: Projects have extended schedules when the project is running more than
two months behind the committed delivery date. Representation of a project as “schedule
extended” in this report does not constitute resetting the baseline schedule for the project.
Unless the project delivery team is able to make up the delay prior to project completion,
these projects will track as extended schedule projects in the CIP performance measurements.

e Schedule Reset: Projects that have their schedules reset are those where committed
schedules are no longer feasible as a result of significant changes in scope or due to Council
directed reprioritization. The goal with these projects is to set realistic schedules for delivery.
With approval of this report, the schedules shown on the bar charts will reflect the new
baseline schedule commitments.

e Schedule Pending: Projects that do not have schedules at the time of this report. The
schedules for these projects are uncertain due to incomplete scoping, community concerns,
real estate or funding issues. A number of new projects beginning activity in FY 08-09 have
not been fully scoped and are thus shown as schedule pending.



In addition to FY 08-09 projects, future projects (FY 10-13) are listed by the fiscal year of start
of activity since detailed schedules for these projects have not yet been determined. In many
instances, potential future projects are captured as reserves in the CIP budget and, therefore, are
not included in the list of future projects. Also included in this report are the various capital
annual programs that are typically recurring capital expenses that departments have over multiple
years. Many of these programs result in the creation of individual projects through the course of
the year. It is important that these items are included so that the entire CIP is captured.

BUDGET INFORMATION

Project specific budget information can be found on the bar charts in Sections II through V of
this report. Included for currently active projects, this budget information is intended to reflect
the current funding programmed for the particular project in the City's CIP. This includes all
past, current and future fiscal years of funding.

In addition, all Strong Neighborhoods Initiative projects that have approved funding for FY 08-
09 that are not yet completed are included on the bar charts in Section VI of this report. The
budgets shown for these projects include future programmed funding as well as currently
appropriated funding.

Baseline budgets are usually set once the project scope is complete and a schedule has been
determined. The baseline budgets can also be derived from the adopted capital budget and serve
as a commitment for delivery and a reference point for measuring “on-budget” project delivery
performance. It is important to note that the baseline budget for a project may not match the
budget amount shown in the Adopted Capital Budget and 5-Year CIP. A project may be
sufficiently funded in the CIP yet exceeded its original committed baseline budget and therefore
may not be considered “on-budget” for performance measurement purposes. Projects that have
their baseline budgets reset are those where committed budget amounts are no longer feasible as
a result of significant changes in scope. Recommended baseline budget resets are discussed later
in this report.

CIP SUMMARY

The City’s current five-year (2009-2013) CIP totals $2.4 billion. The healthy CIP continues to
inject dollars into the local economy by providing jobs and business opportunities. The
investment in the City’s infrastructure through completion of capital projects helps to attract
businesses and families to live and work in San José. Currently, the CIP funds a total of 279
projects and 272 programs for a total of 551 projects and programs, as shown in the table below.

Summary of 2009-2013 CIP
Current Project Count
Active Projects 198
Schedule Pending Projects 45
Future Projects (FY 10-13) 36
Total Projects 279
Annual Programs 272
Total Projects and Programs 551




Figure 1-1 represents the schedule status for the active FY 08-09 projects.

Figure 1-1
Citywide Capital Improvement Program Schedule Status
(FY 08-09 Projects)

FY 08-09 Active pr ojects | 198

Completed* or on schedule 158

Schedules extended - 26
Schedules to be reset - 14

Schedules pe nding | 45

0 50 100 150 200 250 300

No. of Projects
*26 projects have been completed since July 1, 2008.

Schedules Extended: Schedules extended over 2 months
Schedules to be Reset: Set new project delivery schedules.
Schedules Pending: Not included intotal active project count as project schedules are being developed.

Figure 1-2 represents CIP project construction awards and project completions by fiscal year
since the start of the City’s Decade of Investment. From July 2000 to June 2008, the City
awarded 887 construction contracts. To date in FY 08-09, the City has awarded 17 contracts
totaling over $38 million.

Figure 1-2
Citywide Capital Improvement Program
Contract Awards and Completions
(Cumulative by Fiscal Year)
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Staff continues to make significant progress in delivering projects to the community. With the
inclusion of Public Art projects funded by the CIP, the City completed 1,195 projects from July
2000 to June 2008. To-date in FY 08-09, 26 projects have been completed, for a total of 1,221
projects completed since July 2000. An additional 80 projects are estimated to complete by the
end of June 2009. This will result in 1,301 completed projects in the City of San Jos¢ during the
Decade of Investment and billions of capital program dollars being put into the economy. Figure
1-3 below depicts an up-to-date summary of project completions by City Service Area since the
start of the Decade of Investment (FY 00-01).

Figure 1-4 provides the names of projects completed (sorted by fiscal year, then Council District)
since FY 07-08 through currently completed projects in FY 08-09.

Figure 1-3
City of San José's Progress-to-date during the
Decade of Investment
Project Completions by CSA
*1,221 TOTAL PROJECTS COMPLETED

Community & Economic
Development
98 projects

Environmental & Utility
Services

Transportation & Aviation
164 projects

Services
502 projects

. Neighborhood Services
Strategic Support 383 projects
37 projects

Public Safety
37 projects

BASELINE BUDGET AND SCHEDULE CHANGES

Projects are often re-scoped to take advantage of additional funding or to address the changing
needs of a community. In order to realign the project delivery commitment with a revised scope,
a baseline budget or schedule adjustment (reset) may be proposed. This report discusses each
baseline budget and schedule adjustment and establishes a new commitment for delivering the
project. The project budgets and schedules recommended for reset in this report are listed in the
following table along with the implementing CSA and section of the report where a discussion of
each project can be found. The new baseline budgets and schedules described for each project
throughout the report will be the new proposed baseline commitments.



Recommended Baseline Budget Resets

* see individual report sections for baseline budget discussions. CSA | Rep. Sect.
TRAIL: Coyote Creek Trail (Tully to Los Lagos Golf) NS 11
Recommended Baseline Schedule Resets

* see individual report sections for baseline schedule discussions. CSA | Rep. Sect.
Bascom Library and Community Center NS 1/111
Community Garden at Guadalupe Gardens Park NS \Y
Fire Station No. 19 — Relocate (Piedmont Rd) PS v
Fire Station No. 36 — New (Silver Creek/Yerba Buena) PS v
Lobue Park Improvements NS \Y
Roundtable Pedestrian Lighting Improvements TAS \
Seismic Retrofit — Southwest Expressway TAS \Y
Silicon Valley Smart Corridor - ITS Enhancements TAS \
SNI BRBKO07b: Traffic Signal Installation at Kingman Ave and Leigh Ave TAS \Y
SNI WAO02a: Alma Community Center Phase I Improvements NS \Y
Traffic Signal Installation at Leigh Ave and Stokes St TAS \
TRAIL: Coyote Creek Trail (Tully to Los Lagos Golf) NS 11
TRAIL: Guadalupe River Trail — Highway 280 to Willow St. NS 11
CSA acronyms:
CED: Community and Economic Development ~ EUS: Environmental and Ultility Services

NS: Neighborhood Services PS: Public Safety

SS:  Strategic Support TAS: Transportation and Aviation Services

PERFORMANCE MEASUREMENTS

A set of consistent and comprehensive performance measurements along with targets and goals
are in effect for the entire capital program. The table below lists the City-wide capital program

performance measurement results for FY 07-08.

CITYWIDE CAPITAL PERFORMANCE MEASUREMENTS

2008-2012 2007-2008 2007-2008
Performance Measures 5-Year Goal 1-Year Target Actuals
1. % of CIP projects that are delivered* within 2 months of 85% 85% 77%
approved baseline schedule 84/109
2. % of CIP projects that are completed** within the approved 90% 90% 74%
baseline budget 43/58
3. % of operations and maintenance divisions rating new or 80% 80% 58%
rehabilitated capital facilities as being functional and
sustainable after the first year of use
4. % of customers rating new or rehabilitated CIP projects as 85% 85% 83%

meeting established goals (4 or better based on a scale of
1-5)

* Projects are considered to be "delivered" when they are available for their intended use.
** Projects are considered to be "completed" when final cost accounting has occurred and the project has been accepted.

TBD Project Survey results are not available at this time.




On-Time Performance

As the City approaches the latter part of the Decade of Investment, the majority of projects
funded by the three voter approved general bond programs from 2000 and 2002 have been
delivered to the community. As a result, the City is beginning to see a reduction in the overall
number of delivered capital projects. For FY 07-08, City staff delivered 109 projects to the
community, compared to 136 projects delivered in FY 06-07. While the City has been
successful in delivering over 1,200 projects to the community since the year 2000, it is expected
that the overall number of active projects will continue to decline in the coming years.

In terms of on-time delivery performance, 77% of the projects delivered in FY 07-08 were
delivered within baseline schedules. While this is below the 85% performance target, City staff
has identified potential project-related issues that have impacted timely project delivery. Two of
the most significant reasons for project schedule extensions, coordination with other utility
agencies (PG&E-related utility connections and resolution of utility conflicts) and a shortage of
City staff resources, were discussed in the May report. Eleven (11) projects, or over 40% of the
total number of projects with schedule extensions, were caused by utility related delays or lack of
adequate staffing resources. Though both of these are significant and real issues, staff is not
proposing schedule resets since the recommendations for resets need to be balanced against the
accountability and commitment to the community. Future schedules will be established taking
both of these issues into consideration. Nonetheless, staff believes that these issues must be
highlighted in order to provide a better framework for future commitments, as well as to direct
Council attention to the adverse impacts that these two issues have on timely delivery of capital
projects.

More recently, staff has seen a significant increase in the number of bid protests filed by
contractors. Staff believes this sudden spike in the number of bid protests is a trend that is
related to the current economic challenges faced by contractors and the highly competitive nature
of the construction industry. The additional staff time required to review bid protests has
resulted in schedule impacts for a significant number of projects. While we have recommended
schedule resets for four of these projects in this report, staff will be proactive in factoring the
additional time required to review potential bid protests into the schedules of future projects.

On-Budget Performance

On-budget performance is measured after all costs have been accounted for and after recordation
of project acceptance by the County of Santa Clara. Project acceptance can occur months or
sometimes a year or more after a project reaches beneficial use because of such issues as the time
required to complete punch list items or resolve contractor claims. Of the 58 projects that
reached project acceptance in FY 07-08, and were included in the on-budget performance
calculation, an estimated 74% were delivered on-budget as compared to project baseline budgets.
This is below the 90% on-budget performance target. Some projects went over-budget due to
project schedule-related delays, which often required additional costs to staff, consultants, and/or
contractors. In addition, some projects experienced higher than anticipated right-of-way costs
and utility conflicts, which often required significant redesigns.




It is important to note that all projects are delivered within the Council approved budget. As part
of the methodology change approved by Council in May 2008, the baseline budget will be
aligned with the appropriated project budget whenever Council approves a change to the project
budget either through the annual budget process or through specific appropriation actions due to
changes in scope or fluctuations in market conditions. Future resets will be brought forward
when project budgets are changed due to reasons other than the ones mentioned above.

Quality

The performance measurement for quality is derived from surveys in which operations and
maintenance groups provide their opinions on completed capital projects. Operations groups
measure how well the projects function and serve the purposes specified during project scoping.
Maintenance groups respond to how well projects are sustainable in terms of maintenance.
Because most projects have a one-year warranty period provided by the contractors and because
of the training of operators and maintenance staff on new or modified facilities, surveys for
capital projects are conducted after a facility has been in beneficial use for one year. Operations
and maintenance surveys are being conducted for a representative sample of projects that
reached beneficial use in FY 06-07. As of this report, survey results for a sampling of projects
are available, and indicate an average rating of 58%. Staff is working with operating and
maintenance groups to assess how to more effectively address operating and maintenance needs
in future projects. CSA’s are continuing their survey efforts and additional survey results will be
included in the next status report.

Customer Satisfaction

The customer satisfaction performance measures gather public feedback on completed capital
projects. These surveys are conducted after a project has been delivered and is in use. Most
CSAs conducted surveys on users of facilities, such as in libraries, parks, and public buildings.
Some CSAs are conducting surveys of residents and businesses impacted by project construction
activities, as it is difficult to obtain useful public feedback on projects such as sewers, sidewalks,
and traffic signals.

Customer satisfaction surveys are being conducted for a representative sample of projects that
reached beneficial use in FY 07-08. As of this report, survey results for a sampling of projects
from several CSAs are available, and indicate an average rating of 83%. While customers were
generally pleased with the new capital improvements and staff’s efforts, customer feedback also
indicated that additional efforts should be focused on improving notification and outreach to
neighborhoods in order to minimize construction-related impacts. CSA’s are continuing their
survey efforts and additional survey results will be included in the next status report. In addition,
staff is evaluating more effective methods of conducting these surveys, including improvements
to the structure and format, which will yield a higher response rate.
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Figure 1-4

Completed Capital Projects Since FY 07-08

by Council Districts

(Projects completed since the last report are shown in bold text)

Projects Completed in FY 08-09 to date
Project Name

Hayes Mansion Phase III - Public Art

Convention Center Garage Project
Floyd & Locust (Sheedy) - Public Art

SNI 13S01g: Julian St. & St. James St. Couplet Conversion 1B (Design

St. James St. and St. John St. Sanitary Sewer Rehabilitation
Watson Park Community Center and Restroom Remova

Berryessa Creek Park Playground Renovation

Overfelt Garden Irrigation Renovation
SNI GEO02b: Sanitary Sewer Improvements
SNI GE08b: Gateway East Traffic Calming

Del Monte Park Master Plan

Hedding Street Lighting Improvements
Rhodes Court Sanitary Sewer Replacement
Theodore Lenzen Park

06-07 TDA3 Woodard Rd at Farnham Elementary Schoo!
Dent Avenue Storm Drain Improvements

Mazzone Drive Sanitary Sewer Rehabilitation

(D3 & D6) SNI GGO6a: Greater Gardner Pedestrian Street Lighting
(D3 & D7) SNI SK03c: Keyes Street Pedestrian Street Lighting

ADA Accessibility Ramps Resurfacing Project 2008
CDBG 07-08 Curb Ramps

Fire Department BFO Campus New Modular Building
Garage Upper Deck Restoration (Airport)

Improved Signage at City Hall

Remove and Replace Asphalt Concrete Pavement 2008
WPCP Reliability Improvements

Projects Completed in FY 07-08
Project Name

05-06 TDA3 Carola/Clarita

05-06 TDA3 Cypress/Linden Oaks

WSJCC Sign and Landscaping

Traffic Signal Modifications at Bucknall Rd & San Tomas Aquino Rd

Edenvale Branch Library

Edenvale Branch Library - Public Art

Edenvale Park - Public Art

Fire Station #35 (Cottle/Poughkeepsie)

Fire Station #35 - Public Art

Miyuki Dog Park Upgrade

SNI E/GO04: Discovery Community Garder
TRAIL: Coyote-Alamitos Canal Engineering Study

84-inch RCP Interceptor Rehabilitation Phase VIB

Autumn Street Corridor Planning

Columbus Park Horseshoe Court Facility

Downtown Streetlight Improvements

Forestdale Ave. Sidewalk (Melbourne Blvd. to Jeanne Ave.)
Guadalupe Gardens City Facilities Service Conversion
Hobson-Walnut Area Sanitary Sewer Rehabilitation Phase I

Joyce Ellington Branch Library

Joyce Ellington Branch Library - Public Art

Parking Guidance System, Phase II-A

Ryland Pool Rehabilitation

San Jose Redundant Fiber Link

SNI 13S01d: Couplet Conversion Design - Julian St. & St. James St.
SNI GGO1f: Gardner Area Street Reconstruction Spencer Av & Brown St.

CSA

Community & Economic Development

Transportation & Aviation Services
Community & Economic Development
Transportation & Aviation Services
Environmental & Utility Services
Neighborhood Services

Neighborhood Services

Neighborhood Services
Environmental & Utility Services
Transportation & Aviation Services

Neighborhood Services
Transportation & Aviation Services
Environmental & Utility Services
Neighborhood Services

Transportation & Aviation Services
Environmental & Utility Services

Environmental & Utility Services

Transportation & Aviation Services
Transportation & Aviation Services

Transportation & Aviation Services
Transportation & Aviation Services
Public Safety

Transportation & Aviation Services
Strategic Support

Transportation & Aviation Services
Environmental & Utility Services

CSA

Transportation & Aviation Services
Transportation & Aviation Services
Neighborhood Services
Transportation & Aviation Services

Neighborhood Services (Library Bond)
Community & Economic Development
Community & Economic Development
Public Safety

Community & Economic Development
Neighborhood Services

Neighborhood Services

Neighborhood Services

Environmental & Utility Services
Transportation & Aviation Services
Neighborhood Services

Transportation & Aviation Services
Transportation & Aviation Services
Community & Economic Development
Environmental & Utility Services
Neighborhood Services (Library Bond)
Community & Economic Development
Transportation & Aviation Services
Neighborhood Services

Transportation & Aviation Services
Transportation & Aviation Services
Transportation & Aviation Services



Figure 1-4

Completed Capital Projects Since FY 07-08

by Council Districts

Projects Completed in FY 07-08 (continued)
Project Name

District 3 (continued)
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SNI UNO03: Coyote Creek Trail Expansion (101 to Story Master Plan)
SNI UNO8a: University Pedestrian Street Lighting

SNI WAO08b: Alleyway Closure C3 & C4

South First & Reed Streetscape(William to Reed)

Traffic Signal Modifications at Santa Clara St & Seventh St

05-06 TDA3 Penitencia/Gridley

05-06 TDA3 Penitencia/Viceroy

Fire Station No. 25 - Relocate (Alviso)

Fortune Drive Sidewalk Improvement

Hope St. & Elizabeth St. Storm Drainage Improvements
North First Street Emergency Main Replacement

TRAIL: Airport Parkway Under-Crossing

TRAIL: Lower Guadalupe River Interim Improvements

Alum Rock Park Waterline Relocation

Fleming Park Master Plan

SNI GEOS5f: Plata Arroyo Park Improvements Part 3
TRAIL: Lower Silver Creek Master Plan

06-07 TDA3 Huff Ave. at Baywood Ave.

Bird Avenue Storm Pump Station

Cheney Drive Sanitary Sewer Replacement

Fire Department BFO Campus New Modular Building
Hamilton Ave.: Meridian Ave. to Hamilton Way
Tamarack Ave Sanitary Sewer Replacement

Traffic Signal Modifications at Lincoln Ave and Willow St
TRAIL: Los Gatos Creek Reach 4 (Coe to Auzerais

West San Carlos Median Uplights Retrofit

Willow Glen Branch Library

Willow Glen Branch Library - Public Art

W. Virigina Street Sanitary Sewer Rehabilitation

Los Lagos Golf Course Safety Improvements

Nisich Park Master Plan

SNI WEO03a: New Park at 1588 Aborn Rd (West Evergreen Park) Master Plan
Senter Road: Tully to Singleton

Singleton Road Landfill Flaring System

Solari Park Master Plan

Traffic Signal Installation at Phelan & 7th

Aborn Park Master Plan

Falls Creek Park

Forestwood Drive Main Replacement

Fowler Creek Park Phase 1

JJ Montgomery Public Art

Lake Cunningham Perimeter Landscaping Construction
Lake Cunningham Regional Park Skatepark Constructior
SBWR SJ-14 Pump Stations 5 & 8/11Reliability Project
Traffic Signal Modifications at Aborn Rd and Ruby Ave
TRAIL: Thompson Creek Interim Improvement:

Villa Vista Reservoir Rehabilitation

Yerba Buena/San Felipe Corner Park Improvements

Butcher Dog Park Construction

Butcher Park Restroom Renovation

Butcher Park Sports Field Renovation

Camden Avenue Sanitary Sewer I&I Reduction
Pearl Avenue Branch Library

Pearl Avenue Branch Library - Public Art
Union Avenue at Ross Creek

Almaden Lake Park Phase 2

Fire Station No. 22 Upgrade (Bose Lane)
Fontana Dog Park - Phase 11

Leland High School Sports Field

Wooded Hills Sanitary Sewer Rehabilitation

CSA

Neighborhood Services
Transportation & Aviation Services
Transportation & Aviation Services
Transportation & Aviation Services
Transportation & Aviation Services

Transportation & Aviation Services
Transportation & Aviation Services
Public Safety

Transportation & Aviation Services
Environmental & Utility Services
Environmental & Utility Services
Neighborhood Services
Neighborhood Services

Neighborhood Services
Neighborhood Services
Neighborhood Services
Neighborhood Services

Transportation & Aviation Services
Environmental & Utility Services
Environmental & Utility Services
Public Safety

Transportation & Aviation Services
Environmental & Utility Services
Transportation & Aviation Services
Neighborhood Services (Bond)
Transportation & Aviation Services
Neighborhood Services (Library Bond)
Community & Economic Development
Environmental & Utility Services

Neighborhood Services
Neighborhood Services
Neighborhood Services
Transportation & Aviation Services
Environmental & Utility Services
Neighborhood Services
Transportation & Aviation Services

Neighborhood Services
Neighborhood Services
Environmental & Utility Services
Neighborhood Services
Community & Economic Development
Neighborhood Services
Neighborhood Services
Environmental & Utility Services
Transportation & Aviation Services
Neighborhood Services
Environmental & Utility Services
Neighborhood Services

Neighborhood Services

Neighborhood Services

Neighborhood Services
Environmental & Utility Services
Neighborhood Services (Library Bond)
Community & Economic Development
Transportation & Aviation Services

Neighborhood Services (Bond)
Public Safety

Neighborhood Services
Neighborhood Services
Environmental & Utility Services
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Completed Capital Projects Since FY 07-08

by Council Districts

Projects Completed in FY 07-08 (continued)
Project Name

(D3 & D5) Alum Rock Avenue Sanitary Sewer Rehabilitation

(D3 & D4) Alviso and Biebrach Pool Rehabilitation

(D3 & D6) TRAIL: Los Gatos Creek Reach 5 (Guad. River Confluence to Auzerais Ave.)
(D3 & D6) VTA Rapid 522 Traffic Signal Priority Upgrades

ADA Accessibility Ramps - CDBG 2007

ADA Accessibility Ramps - Citywide 06-07

Alma Storm Drain Pump Station Modification

Aquatics Study

Downer Canoas Injection Station

Fire Line Replacement, Phase 1

Fire Station No. 34 - New (Berryessa)

FIS 3rd Floor Project (Airport)

Police Firing Range Target System Retrofit
Refurbish/Replacement of Parking Cashier Booths (Airport)
Remove and Replace Asphalt Concrete Pavement 2007
Replace/Upgrade US @ ACC (Airport)

Runway 12R/30L Centerline Lights (Airport)

Slurry Seal 2007

STP Street Resurfacing/Rehabilitation Project

Street Resurfacing 2007 Backlog Reduction, Phase 1
Street Resurfacing 2007 Backlog Reduction, Phase 2
Trail: Ped Bridge Assessment

Various Improvements at City Hall

CSA

Environmental & Utility Services
Neighborhood Services
Neighborhood Services
Transportation & Aviation Services

Transportation & Aviation Services
Transportation & Aviation Services
Environmental & Utility Services
Neighborhood Services
Environmental & Utility Services
Environmental & Utility Services
Public Safety

Transportation & Aviation Services
Public Safety (Non Bond)
Transportation & Aviation Services
Transportation & Aviation Services
Transportation & Aviation Services
Transportation & Aviation Services
Transportation & Aviation Services
Transportation & Aviation Services
Transportation & Aviation Services
Transportation & Aviation Services
Neighborhood Services

Strategic Support



SECTION II
PARK BOND PROJECTS

In November 2000, the voters of San José approved the passage of a $228 million Safe
Neighborhood Parks and Recreation bond measure. This section of the report focuses on these Park
Bond projects. To date, 87 of the 97 Park Bond projects have been delivered to residents of San
José. These projects are a sub-set of the projects from the Neighborhood Services CSA, which are
further discussed in Section V.

PROJECT SCHEDULES & STATUS SUMMARY

The table below highlights the number of active projects. All programmed projects in the Park
Bond program have started activity. There are no remaining projects to start in future fiscal years.

: 1%
— 10 Total Projects FY 09-13 FY 08-09
Program Proj:cgtznflr%)m New FY 08 Future Projects | Completed
i - to Dat
FY 07-08 09 Projects FY 10-13 0 Date
Park Bond 10 0 0 0

*87 projects completed prior to FY 08-09 are not included in this total.

Figure 2-1 shows schedule status of the completed and active FY 08-09 projects. Figure 2-2
provides bar chart schedules for projects with activity during FY 08-09 that are not yet completed.

Figure 2-1

Park Bond Projects Schedule Status
(FY 08-09 Projects)

FY 08-09 Active projects 7

T

Schedules to be reset

Schedules pending | 3

5 10

=}

No. of Projects

Schedules Extended: Schedules extended over 2 months
Schedules to be Reset: Set new project delivery schedules
Schedule Pending: Not included in totalactive project count as project schedules are being developed.
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The Park Bond Program delivered a large number of projects in its first few years by constructing
neighborhood-focused and smaller scale projects. Most of the projects completed to date have been
neighborhood parks. The remaining projects to be constructed over the next few years include the
larger projects such as community centers, regional parks, sports complexes and trail projects.

Neighborhood Parks

All 73 of the neighborhood park projects included in the Park Bond Program have been completed.

Community Centers

Nine community center projects will be delivered
through the Park Bond program. Five community
center projects have been completed. The remaining
four community center projects are in the
construction phase. Two community centers:
Roosevelt and Mayfair are nearing completion and
are scheduled to be completed respectively, by
November and December 2008. Roosevelt
Community Center is targeting LEED Silver
certification while the Mayfair Community Center is
targeting LEED certification.

Since the last report, Council awarded the two
remaining joint projects: the Seven Trees Community

Roosevelt Community Center
Under Construction

Center and Branch Library and the Bascom Library and Community Center. These two projects are

Mayfair Community Center
Under Construction

The schedule
Community Center is recommended to be reset due
| to the multiple bid protests received after bid
opening. The additional time required to review the
bid protest delayed the start of construction, which
has also prolonged the time required for the slab and
foundation work for the project. The scheduled

targeting LEED Silver certification. The contractor
has demolished the former Solari community center
and the overall project is 12% complete. The
Bascom project was awarded by Council on August
26, 2008, and staff issued the Notice to Proceed to
the contractor on September 24, 2008. Site grading
is currently underway.

for the Bascom Library and

completion of the project has changed from spring
2010 to summer 2010.

Regional Parks

Seven regional park projects are being delivered through the Park Bond Program. Five projects —
Municipal Rose Garden, Almaden Lake Park Improvements Phase I, Emma Prusch Park, Emma
Prusch Park — LeFevre House, and Almaden Lake Park Improvements Phase II have been
completed. The remaining two projects are the projects at Happy Hollow Park and Zoo.



Happy Hollow Park and Zoo — Phases I and II

At $70.9 million, this is the largest project in the Park Bond program. This project modernizes the
facility with zoological, ADA, safety, and infrastructure improvements while expanding the current
footprint by 4 acres consistent with the 1991 Kelley Parks and 1994 Happy Hollow Park and Zoo
approved master plans for the site.

Phase IIA of the project includes the design and construction of approximately 12 acres of
renovations to the attractions and zoo area and improvements to approximately 4 acres of new zoo
areas. Buildings in this project are targeting LEED certification. The construction project is
approximately 33% complete and is scheduled to be completed by late summer 2009.

Phase IIB has been created to represent
the pedestrian bridge component of the
project that will connect the park to the
parking area east of Coyote Creek.
However, it is not being counted as a
separate bond project. High bids were
received for the original design of the
bridge. After further analysis, staff hired
a bridge consultant who has proposed a
more cost effective bridge design. The
design is 90% complete and scheduled to

== ' . r be completed by January 2009.
e W e -%’ . . .
Happy Hollow Park and Zoo Phase I of the project includes the parking
Ticket Kiosks Under Construction area and other development on the east

side of Coyote Creek. The initial design
of Phase I has been completed. However, the project has been placed on hold until the cost issues
of Phase IIB are resolved.

Trails

Six trail projects will be delivered through the Park Bond Program. Four of the trail projects have
been completed to date. The remaining two projects include the two projects described below.
More detailed information can be found on the City’s Trail Program website:
www.sjparks.org/trails.

Coyote Creek Trail — Tully to Los Lagos

The scope of work includes: the design and construction of a segment of trail from Tully Road to
Los Lagos Golf Course. Council awarded the construction contract on September 16, 2008.
Construction is scheduled to start in November and complete by summer 2009.

The schedule of this project is proposed to be reset for several reasons including the need to add
scope of work for the consultant due to an extensive mitigation plan.

Guadalupe River Trail - Highway 280 to Willow Street (Reach 6)

The scope of work includes preparation of a master plan, design and construction of the trail to
extend southward of Downtown’s Guadalupe River Park. City Council approved the master plan on
October 19, 2004. Staff is coordinating this project with the Santa Clara Valley Water District and




Caltrans. Due to funding constraints and uncertainty about future flood control improvements, the
resulting paved trail will be from Highway 280 to Virginia Street. The project is under design at
90% complete. The project is scheduled to be awarded in mid-2009. The City will be receiving
$823,000 from the State of California River Parkway grant program for this project.

The schedule of this project is proposed to be reset due to various scope changes to the project
including the need to prepare a master plan and re-alignment of the trail along the River based on
comments from Caltrans.

Sports Parks
As shown in Figure 2-2, the project schedules for the Soccer Complex and Softball Complex

projects are schedule pending. In order to ensure that the City delivers the best possible sports
parks to the citizens of San José, staff is currently performing an evaluation of all potential options,
scenarios and sites for the fields. Specifically, staff is engaged in discussions with San José State
University and the East Side Union High School District to determine if sports facilities can be
accommodated on their property through a joint use partnership.

PROPERTY ACQUISITION
Property acquisition for the park bond projects has been completed. Future acquisitions or land use
agreements may develop from the sports park projects.

PROJECT FINANCING AND EXPENDITURES

On June 25, 2008, $27.8 million of General Obligation Bonds were issued to fund park projects.
This sixth and final bond issuance for these projects brings the total bond proceeds to $228 million.
Through the first quarter of FY 08-09, park bond project expenditures and encumbrances totaled
$197 million. A graph of the actual and projected commitments is shown as Figure 2-3.

Expenditures and Encumbrances

225
220 +
215
210
205
200

195 +
190
185

Actual Exp/Enc Projected Exp/Enc Projected Exp/Enc
9/2008 6/2009 6/2010

$ in millions

Figure 2-3° Actual Cumulative Expenditures through 15t Quarter
FY 08-09 and Projected Expenditures through FY 09-10



SECTION III
LIBRARY BOND PROJECTS

In November of 2000, the voters of San José overwhelmingly approved the passage of two general
obligation bond measures. This section of the report focuses on the projects approved by the
Neighborhood Libraries Bond ($212 million). To date, 13 of the 20 projects have been delivered to
residents of San José as part of the Neighborhood Libraries Bond. These projects are a sub-set of
the projects from the Neighborhood Services CSA, which are further discussed in Section V.

PROJECT SCHEDULES & STATUS SUMMARY

The table below highlights the number of FY 08-09 active projects. Note that the 7 total projects in
the table below do not include the other 13 library projects already completed.

; 1%
— 7 Total Projects FY 09-13 FY 08-09
Program Proj:cgtznflr%)m New FY 08 Future Projects | Completed
i - to Dat
FY 07-08 09 Projects FY 10-13 0 Date
Library Bond 7 0 0 0

*13 projects completed prior to FY 08-09 are not included in this total.

Figure 3-1 shows schedule status of the completed and active FY 08-09 projects. Figure 3-2
provides bar chart schedules for projects with activity in FY 08-09 that are not yet completed.

Figure 3-1

Library Bond Projects Schedule Status
(FY 08-09 Projects)

FY 08-09 Active projects | 6

Completed* or on schedule | 4

Schedule extended - 1
Schedule to be reset - 1

Schedule pending 1

No. of Projects

Schedules Extended: Schedules extended over 2 months
Schedules to be Reset: Set new project delivery schedules
Schedule Pending: Not includedin totalactive project count as project schedules are being developed.
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Project Summary

Community input into the location, design,
and construction of the branch libraries
continues to be an essential part of the Library
Bond Program. Each library project has three
or four community meetings regarding the
building  program, conceptual design,
schematic design and public art elements.
Additional details on the community meetings
already held or scheduled for the next several
months can be found online at:
www.newsanjoselibraries.com. Since the last

report, three libraries have been completed Pearl Avenue Branch Library
Grand Opening: August 2008

including: Joyce Ellington, Pearl Avenue,

and Willow Glen Branch Libraries. Four
library  projects are currently under !
construction.

The following provides updates on active FY
08-09 library projects:

Bascom Library and Community Center
This project is located on 1000 South Bascom G = Vi A S
Avenue. The project includes a 20,000 square Willow Glen Branch Librar

foot branch library and a 20,000 square foot Grand Opening’ August 2008
multi-service community center. This project

is targeting LEED Silver certification.

The Bascom project was awarded by Council on August 26, 2008, and staff issued the Notice to
Proceed to the contractor on September 24, 2008. Site grading is currently underway. The schedule
for this project is recommended to be reset due to the multiple bid protests received after bid
opening. The additional time required to review the bid protest delayed the start of construction,
which has also prolonged the time required for the slab and foundation work for the project. The
scheduled completion of the project has changed from spring 2010 to summer 2010.

Calabazas Branch Library

This project will replace an existing library with a new 10,000 square foot library that will include a
community room. With the expansion of the library and the additional parking needs, the project
will require the use of land from the adjacent Calabazas Community Garden, the size of which will
now be reduced. The library project is currently in the design phase at 50% complete and will be
targeting LEED certification.

East San José Carnegie Branch Library

This project includes renovation and expansion of the existing Branch Library into a 12,000 square
foot facility. Construction started February 2008 and is currently 45% complete. The project is
scheduled to be completed by August 2009.




Educational Park Branch Library

This project will replace an existing library with a new 18,000 square foot library. City staff are
working with the East Side Union High School District to finalize the agreement that would return
the current library building to the school district and construct the new library at the current library
parking lot. The new library will share parking with Overfelt Gardens. The design is approximately
42% complete and is scheduled to complete by early spring 2009. The final schedule for the project
is subject to the approval of the agreement with the School District.

Santa Teresa Branch Library

This project consists of replacement of an existing branch library with a 22,000 square foot facility.
This project is targeting LEED certification. The construction is approximately 23% complete and
scheduled to be completed by June 2009.

Seven Trees Community Center and Branch Library

This project is being constructed as a 58,000 square-foot joint facility with Seven Trees Community
Center. This project is targeting LEED Silver certification. Currently, this project is under
construction at 12% complete and is scheduled to be completed by Spring 2010.

Southeast Branch Library
Site selection for the Southeast Branch Library is underway. The schedule for this project is
pending on the completion of the land acquisition for this project.

PROPERTY ACQUISITION

As discussed above, City staff is in discussions with the school district on the property changes
needed for the relocation of the Educational Park Branch Library. Staff is evaluating a private
property near San Felipe Road for the Southeast Branch Library.

PROJECT FINANCING AND EXPENDITURES

On June 25, 2008, $5.9 million of General Obligation Bonds were issued to fund libraries projects.
This sixth bond issuance brings the total bond proceeds to $205.9 million. Through the first quarter
of FY 08-09, library bond project expenditures and encumbrances totaled $187.8 million. A graph
of the actual and projected commitments is shown in Figure 3-3.

Expenditures and Encumbrances

230
220 -
210
;E 200 |
£ 190 -
180 -
170 A
160 -
Actual Exp/Enc Projected Exp/Enc Projected Exp/Enc
9/2008 6/2009 6/2010

Figure 3-3° Actual Cumulative Expenditures through 1st Quarter
FY 08-09 and Projected Expenditures through FY 09-10



SECTION IV
PUBLIC SAFETY BOND PROJECTS

The $159 million Public Safety Bond Program was approved by San José voters in March 2002.
This program funds capital projects for the Fire and Police Departments and includes: a public
safety driver training facility, an upgraded emergency communications and dispatch facility, an
improved fire training center, a new police substation, new community policing centers, new fire

stations, relocation of fire stations, and upgrades to existing fire stations.

PROJECT SCHEDULES & STATUS SUMMARY

The table below highlights the number of FY 08-09 active projects. As of October 2008, the Police

Substation and three fire station projects are under construction.

; 1Rk
— 12 Total Projects FY 09-13 FY 08-09
Program Proj:ftzlrfim New FY 08 Future Projects | Completed
' - to Dat
FY 07-08 09 Projects FY 10-13 0 Date
Public Safety Bond 12 0 0 1

* 22 projects completed prior to FY 08-09 are not included in this total.

Figure 4-1 shows schedule status of the FY 08-09 projects. Figure 4-2 provides bar chart schedules

for the projects that have not been completed.

Figure 4-1

Public Safety Bond Projects Schedule Status

(FY 08-09 Projects)

FY 08-09 Active projects | 9

Completed® or on schedule 4

Schedules to be reset 2

Schedules extended 3

Schedules pending 3

No. of Projects

*1 project has been completed since July 1, 2008.

Schedules Extended: Schedules extended over 2 months.

Schedules to be Reset: Set new project delivery schedules.

Schedules Pending: Not included intotal active project count as project schedules are being developed.
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Fire Facilities
The public safety bond funded remodeling work at the Fire Training Center has been completed
since the last report.

Fire Station: Resets for Design and Construction Schedules

With the completion or near completion of the first five new and relocated fire stations (Fire Station
Nos. 12, 17, 25, 34 & 35) staff has re-evaluated the schedules that were set for their design and
construction and is recommending modified schedules for the balance of the projects in this
program. The schedule resets proposed in this report for Fire Station Nos. 19 and 36 increase the
design and construction schedules to allow for more thorough staff reviews, programmatic
evolution and incorporation of “lessons learned” from prior projects, bidding irregularities and
protests, outside agency/utility coordination and variable contractor performance.

New Fire Station Projects

Fire Station No. 36 (Silver Creek/Yerba Buena)

Fire Station No. 36 will be located at the intersection of Yerba Buena and Silver Creek. This
project is in the design phase. Design is anticipated to be completed by February 2009. The project
schedule is being recommended for reset for completion in late Fall 2010.

Fire Station No. 37 (Willow Glen)

The City is proposing to locate new Fire Station No. 37 on the parking area south of the Willows
Senior Center located on 2175 Lincoln Avenue. The use of parkland for a non-park purpose
requires the approval of the citizens of San José. This measure was approved by San José voters on
November 4, 2008. The Fire Department will be assessing existing infrastructure and service needs
of the area to determine the final size of Station 37. Upon the determination of the size of the
station, design activity will commence.

Fire Station Relocation Projects

Fire Station No. 12 (Calero)

Fire Station No. 12 will be relocated to the
corner of Cahalan Avenue and Calero
Avenue. The construction of this project is
99% complete. The contractor is working on
punch list items with construction scheduled
to be completed by the end of October 2008.
A grand opening event is scheduled for
December 2008.

Fire Station No. 17 (Cambrian)

Fire Station No. 17 will be relocated to
Blossom Hill Road and Coniston Way. The
construction of this project is 99% complete,
and scheduled to be completed by October
2008. A grand opening event is scheduled for
December 2008.

Future Relocated Fire Station No. 12



Fire Station No. 19 (Piedmont)

Fire Station No. 19 will be relocated to the
intersection of Sierra Road and Piedmont
Road. The construction contract was
awarded in July 2008 and construction is
underway. A groundbreaking ceremony
was held on October 29, 2008. The project
schedule is being reset for completion in

Future Relocated Fire Station No. 17

Fire Station No. 21 (White Road)

Staff is assessing site options near the vicinity of White Road and Cunningham Avenue for the
relocation of Fire Station No. 21. A schedule for this project will be set once a site has been
acquired.

Fire Station Improvement Projects

Fire Station No. 2 (Alum Rock)

On September 25, 2007, Council approved the rebuild of Fire Station No. 2 (Alum Rock) at its
current location. The design is completed and the project is currently in the bidding phase with
award scheduled for November 2008. As discussed in the last report, the completion schedule for
this project was subject to change based on operational considerations and the schedule will be
recommended for reset as part of the construction contract award.

Satellite Fire Training Center @ Las Plumas

Staff is working on procurement and installation of classroom modular buildings to create a new
Satellite Training Center behind the newly completed Fire Station 34 on Las Plumas Ave. The
modulars are scheduled to be delivered in December 2008. The second phase of this project will
include installation of concrete training ground for a future training tower. However, this phase is
on hold pending availability of funding after acquisition of the site for Fire Station 21.

Police Facilities
The following provides a summary of the police
facilities projects.

Southside Substation

The Police Substation will be located on a 10.5-
acre parcel at the corner of Manassas Road and
Great Oaks Blvd off Cottle Road. The project
was awarded on December 18, 2007. The
groundbreaking ceremony for the Police
Substation was held on February 22, 2008.
Construction started on March 3, 2008 and is

Police Substation
Under Construction



40% complete. Staff has evaluated the construction contingency consumption to-date and the
current estimates for pending change orders and concluded that additional funds will be necessary
to complete the project. Staff is preparing a report with recommendations for Council consideration
in late December 2008. This project is targeting LEED Silver certification and is scheduled to
complete in November 2009.

Driver Training Facility

Planning was underway to site the Driver Training Facility on the buffer-lands of the Water
Pollution Control Plant (Plant). An Environmental Impact Report (EIR) scoping meeting was held
on January 22, 2008. The community requested staff to consider an alternative location on the east
side of Zanker Road of the plant buffer lands. Since then, the City has entered into an agreement
with Tesla Motors to develop an auto manufacturing plant on the east side of Zanker Road.
Consideration for the use of other Plant sites will be pending the outcome of the Plant Master Plan,
which is underway. Concurrently, staff is exploring other potential sites and partnerships.

Emergency Communications Dispatch Center

The scope of work for the Emergency Communications Dispatch Center (ECDC) has been modified
due to the need to fund other projects underway in the public safety bond program. The base bid
scope of work for the ECDC Control Room project includes the relocation of the control bridge and
electrical and data wiring, additional new raised flooring, new carpet tile, additional acoustical
panels, and wupgrade of existing restrooms to comply with ADA standards.
The project is currently in the bidding phase and is scheduled to be awarded in December 2008.

PROJECT FINANCING AND EXPENDITURES

The five bond issuances for these projects bring the total bond proceeds to $146.7 million. Through
the first quarter of FY 08-09, the total expenditures and encumbrances for the public safety bond
program total $133.5 million. A graph of the actual expenditures and projected commitments for
fiscal years 08-09 and 09-10 is shown in Figure 4-3.

Expenditures and Encumbrances
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Figure 4-3° Actual Cumulative Expenditures through 15t Quarter
FY 08-09 and Projected Expenditures through FY 09-10



PROPERTY ACQUISITION

The Public Safety Bond Program has made significant progress in acquiring sites for projects.
Several projects still require finalized and approved sites before additional planning and design can
continue. They include sites for Fire Station No. 21 (White Road area) and the Public Safety Driver
Training Facility. Staff are continuing to work on acquiring an easement from PG&E for the Fire
Station No. 36 project. Figure 4-4 summarizes the status and schedules for property acquisition for
the Public Safety Bond Program projects.
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SECTION V
OTHER PROJECTS IN CIP

The remainder of the projects in this report is funded through various programs within the CIP.
These projects derive their funding from various sources including: grants, taxes, fees and charges,
transfers, general fund, interest income, bond sales, and other revenue sources. Each project is
assigned to a specific City Service Area (CSA), which assumes the responsibility for the on-time,
on-budget delivery of its projects. As mentioned in Section I of this report, Strong Neighborhoods
Initiative projects funded through FY 08-09 are included as part of this analysis.

PROJECT SCHEDULES & STATUS SUMMARY

The table below highlights the number of currently active projects. The number of future year
(FY 10-13) projects is also noted.

250 Total Projects FY 09-13*
. . Ongoing ; . Fy 08-09
City Service Area . New FY 08/ Future Projects | Completed
Projects from 09 Projects FY 10-13 to Date
FY 07-08
Community & Economic Development 21 0 0 2
Environmental & Utility Services 29 12 22 6
Neighborhood Services 55 12 0 5
Public Safety (Non-Bond) 5 1 0 0
Strategic Support 3 1 1 1
Transportation & Aviation Services 52 23 13 11
Total 165 49 36 25

Figure 5-1 provides the schedule status of the completed and active FY 08-09 projects. The
following sections provide a more detailed analysis of project status by CSA.

Figure 5-1
Other Projects in CIP Schedule Status
(FY 08-09 Projects)

FY 08-09 Active projects | 176

Completed* or on schedule | 146

Schedules extended 22

Schedules to be reset 8

Schedules pending 38

0 50 100 150 200 250
No. of Projects

*25 projects have been completed since July 1, 2008.

Schedules Extended: Schedules extended over 2 months.

Schedules to be Reset: Set new project delivery schedules.

Schedules Pending: Not included intotal active project count as project schedules are being developed.



COMMUNITY AND ECONOMIC DEVELOPMENT

21 Total Projects FY 09-13 FY 08-09
City Services Area Ongoing New FY 08 Future Projects | Completed
Projects from 09 Proiects FY 10-13 to Date
FY 07-08 roJee )
Community & Economic Development 21 0 0 2

Description:
This CSA includes the developer assisted, utility undergrounding and public art projects.

Highlights:

To date in FY 08-09, two projects have been
completed. Projects that have completed since
the last status report are highlighted in bold in
Figure 1-4. Nearly 50 public art projects have
been completed since the beginning of the
Decade of Investment in 2000.

Schedule Status:

Figure 5-2 provides the bar chart schedules for
projects with activity during FY 08-09 that have
not yet completed. One project is schedule
pending and one project has an extended

schedule. Joyce Elllington Branch Library Public Art
Completed: June 2008

One project has moved to schedule pending

status since the last report. The Starbird Park/West CPC — Public Art — has moved to schedule

pending status as staff works to finalize the project scope of work. The one project with an

extended schedule was discussed in previous reports. The schedules for a few public art projects

have been adjusted since the last report to align with changes in the implementation schedules for

their associated capital improvement projects. Of the 19 active projects shown in Figure 5-2, 18

are Public Art projects.

Police Substation — Public Art — In December 2007, Council approved the use of the public art
allocation for the South Police Substation project to help bridge a portion of the construction
funding shortfall and allowed for the award of the construction contract for the project. The
project currently has $400,000 to fund the interior public art. Recently, with contributions from
CD8 C&C funds and public art funds from the Redevelopment Agency, the exterior art is nearly
funded with $300,000. The exterior art still has a funding gap of approximately $100,000. Staff is
working to identify alternative sources of funding.
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ENVIRONMENTAL AND UTILITY SERVICES

' 63  Total Projects FY 09-13 FY 08-09
City Service Area Qngomg New FY 08 Future Projects | Completed
Projects from | o5 b iects | FY 1013 | to Date
FY 07-08
Environmental & Utility Services 29 12 22 6
Description:

This CSA includes the sanitary sewer system, storm drain system, water pollution control, and
water utility capital programs. This CSA’s primary focus is on construction, rehabilitation,
modification, and maintenance of these facilities.

Highlights:

To date in FY 08-09, 6 projects have been completed.
Projects that have completed since the last status report
are highlighted in bold in Figure 1-4. Among the
recently completed projects are the Rhodes Court }
Sanitary Sewer Replacement, Dent Avenue Storm [
Drain Improvements and the Water Pollution Control
Plant (WPCP) Reliability Improvements.

Schedule Status:

Figure 5-3 provides bar chart schedules for FY 08-09
projects that are not yet completed. Seven projects are
schedule pending and five projects have extended
schedules.

SBWRP SJ-14 Pump Stations 5 & 8/11
Reliability Project
Completed: June 2008

Of the projects with pending schedules, four are new

FY 08-09 projects. Schedules for these new projects are under development and should be
available by later this fiscal year. The following project has moved to schedule pending status
since the last report:

Environmental Innovation Center, Phase I - This project has moved to schedule pending status as
staff continues to determine the final scope of the project. Staff expects to have a final project
scope of work by the end of the calendar year.

Of the projects with extended schedules, the following three projects have moved to Extended
Schedule status since the last report:

DAF Pressure Retention Tanks and Valves Replacement, Phase II - This project has moved to
extended schedule status as staff dedicated additional time during the design phase to evaluate the
feasibility of alternative technologies in lieu of direct equipment replacement. Staff also dedicated
time to incorporate additional scope elements to enhance existing control system to achieve
optimum process operation.
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Norwood Pump Station Replacement - This project has moved to extended schedule status as staff
had to incorporate additional scope elements that enhanced system security and reliability, as well
as reduce noise impacts on nearby residents. In addition, the bids received on this project were
much higher than the Engineer’s Estimate, which required staff to dedicate additional time to
evaluating the entire Water Utility System Capital Program in order to determine the best strategy
for proceeding with the project.

Union/Almaden/Oak Sanitary Sewer Rehabilitation - This project has moved to extended schedule
status due to the additional time needed to determine the final scope of the project. The scope of
work for this project was re-evaluated to determine how best to include the repair of a nearby
sewer with high maintenance frequency, located along Locust Street, between Willow and
Goodyear Streets as well as possibly including storm repair work in the area as part of this project.

Beginning with this report the following project will no longer be tracked as an active project:

Hwy 87 Detour Il Sanitary Sewer Reconstruction Phase Il — The implementation of the Phase II
project is not moving forward at this time. The Phase II project involves construction of twin 42-
inch diameter sewer siphons tunneled under the Guadalupe River and Highway 87. Construction
of the Phase II project began in June 2005. However, after three days of construction, tunneling
operations were halted when groundwater overwhelmed the dewatering system and flooded the
jacking pit, trapping the contractor’s Microtunneling Boring Machine (MTBM) under the river
channel. After many months of negotiation with the contractor, the MTBM was successfully
removed from beneath the river in September 2007 and on April 15, 2008, Council approved a
Contract Change Order to allow the contractor to demobilize from the project site and to terminate
the contract in accordance with the terms and conditions set forth in the settlement agreement
entered into between the City and contractor. Both the budget and schedule to complete the
project will require additional input and support from the funding agency—the State Department
of Transportation (Caltrans). Staff continues to coordinate with Caltrans to plan for the successful
completion of the project in the future.

WPCP Reliability
Improvements

Completed-
July 2008




NEIGHBORHOOD SERVICES

. 67 Total Projects FY 09-13 FY 08-09
City Service Area Qngomg New FY 08/ Future Projects | Completed
Projects from | o5 b iects | FY 1013 | to Date
FY 07-08
Neighborhood Services 55 12 0 5

Description:

This CSA includes the library, park, and community facilities development capital projects
administered by the Library and Parks, Recreation, and Neighborhood Services Departments,
which are not under the two bond programs described in Sections II and III.

Highlights:

Twelve (12) new projects were added in FY 08-
09. To date in FY 08-09, five projects have been
completed.  Recently completed projects are §
highlighted in bold in Figure 1-4 including an
additional 15 projects that were completed in FY
07-08 since the last report. Some of the newly
completed projects include the completion of
Theodore Lenzen Park and the Overfelt Garden
Irrigation Renovation projects. In addition, the
Berryessa Creek Park Playground Renovation
project was completed. This project goes above
and beyond accessibility requirements and is an
example of a “boundless playground” that staff
hopes to replicate in other areas of the City. The
youth play structure is designed in a way so as to
allow children in wheelchairs to play and interact with other children.

Ryland Pool
Grand Opening- June 2008

L i Schedule Status:

Figure 5-4 provides bar chart schedules for
FY 08-09 projects. Twelve (12) projects
have pending schedules and 10 projects
have extended schedules. The schedules of
three projects are recommended to be reset.

Five projects have moved to extended
schedules status since the last report. The
schedule for the Greenprint Update has
been extended due to a longer than

anticipated community process. The

completion of the Guadalupe Gardens

Lake Cunningham Regional Skate Park Master Plan Update project has been
Grand Opening- April 2008 delayed as staff and the Friends of GRPG

resolve comments from the Federal Aviation
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Administration on the plan update. The Nisich Park Development project has been delayed to
allow for additional environmental testing of the buildings and soils located on-site. In addition,
the scope of work is currently being revised to include the replacement of existing park boundary
fencing. The Roosevelt Skate Park project moved to an extended schedule as a result of delays in
obtaining full funding to award the project in 2007. The Tully Road Ballfields Parking Lot
Improvement Project is extended due to the schedule constraints involved in timing the
construction of the project with the activities of the ballfields.

Of the projects with pending schedules, four are newly funded FY 08-09 projects. Due to limited
staffing resources, activity has not begun on these projects; schedules will be provided by the next
report. Existing projects with new pending schedules include the following:

The Starbird Park Irrigation Renovation
project moved to a pending schedule as a
result of the need for preparation of a
master plan for the park. The Watson
Park Phase Il Improvements project
moved to a pending schedule as the
implementation of this project 1is
dependent on the availability of funds
remaining after the completion of the
other listed Watson Park projects.

As reported in Section I, the baseline
schedules and budgets for the following
projects are recommended for reset:

Theodore Lenzen Park
Grand Opening- September 2008

Community Garden @ Guadalupe Gardens Park: The schedule for this project is recommended
to be reset. The development and construction of this project involve multiple parties. During
construction, a discrepancy was identified to the boundary of the project site. Construction was
suspended while additional surveys were completed to verify property boundaries. This project is
scheduled to be completed by November 2008.

LoBue Park Improvements: The schedule and budget of this project are recommended to be reset.
The original scope of work was limited to relatively minor improvements to the irrigation system
and reseeding the turf to cover the trenches. However, as a result of community input, the scope
was expanded to include the construction of additional concrete pathways and enhancements to
the park sign and landscaping. In addition, during design, staff identified that it would be most
efficient and effective to replace the entire irrigation system. Based on the scope changes, the
baseline budget for the project is recommended to be reset from $549,000 to $1,397,000.

SNI WAQ02a: Alma Community Center Phase I Improvements: The schedule for this project is
recommended to be reset due to scope change of adding security cameras and the discovery of
contaminated soil during construction.



PUBLIC SAFETY (NON-BOND)

6 Total Projects FY 09-13
. . Ongoing J . Fy 08-09
City Service Area . New FY 08/ Future Projects | Completed
Projects from 09 Projects FY 10-13 to Date
FY 07-08
Public Safety (Non-Bond) 5 1 0 0

Description:

The major capital investments in the Public Safety CSA were described previously in Section IV
under the Public Safety Bond Program. The other projects in this CSA are smaller-scale facility
improvements funded by the General Fund and grant funding.

Highlights:
Four non-bond public safety projects are underway and are focused on improvements at the Police
Administration Building (PAB) and Police Communications Building.

Schedule Status:
Figure 5-5 provides bar chart schedules for the projects with
activity in FY 08-09.

PAB & PAC Cabling Upgrades — This project will upgrade the
copper and fiber cables for telephone & data at the PAB &
Police Communications Building.  This project is under
construction with completion expected by spring 2009.

PAB Noise Control for Interview Rooms - This project will
provide soundproofing for interview rooms in the Homicide,
Robbery and the Sexual Assaults Units. The construction of this
project is underway and is scheduled to complete by fall 2008.

\"

PAB Noise Control for
Interview Rooms

PAB Site Security and Fence — The project was awarded by
Council in August 2008 and construction is approximately 10%
complete.

PAC UPS System Upgrade — This is a new FY 08-09 project funded by the Mayor’s Budget
Message of June 2008. The scope of work for this project will be updated based on the
finalization of work to be performed within the PAB & PAC Cabling Upgrade and the Emergency
Communications Dispatch Center (ECDC) projects. The ECDC project is currently out to bid and
its final scope of work will be based on the bid results and the amount of work that can be
completed, given the project budget.

East Community Policing Center(CPC) and South Community Policing Center — As stated in the
May 2008 report, the public safety bond funding for these two projects was reallocated to the
Police Substation project. The South CPC is currently located in leased space at Oakridge
Shopping Mall and staff continues to seek opportunities for lease space for the East CPC. If
funding is needed for these two projects in the future, it would most likely be non-bond funds.
These two projects will not be tracked in future reports, unless funding is available and a project
site has been identified.
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STRATEGIC SUPPORT

. 5 Total Projects FY 09-13 FY 08-09
City Service Area Qngomg New FY 08 Future Projects | Completed
Projects from | vieets|  FY 10-13 | toDate
FY 07-08
Strategic Support 3 1 1 1

Description:

The main focus of projects in the Strategic Support CSA is on the implementation of various
improvement projects in City Hall and the installation of a fiber optics communications
connection to the new Police Substation in South San José.

Highlights:

To date in FY 08-09, one project, the Improved Signage at City Hall project, has been completed
and is highlighted in bold in Figure 1-4. There are currently three active capital projects in the
Strategic Support CSA.

Schedule Status:

Figure 5-6 provides bar chart schedules for the projects with activity during FY 08-09. One
project has moved to extended schedule status since the last status report. In addition to the City
Hall improvement projects noted below, the City Hall Traveler Information Center project is
nearing completion and will provide travel information for all modes of travel: walking, biking,
driving, transit, and flying. This project is included in the Transportation and Aviation Services
CSA, with schedule information reported in Figure 5-7.

City Hall Network Operations Center - This project will provide a back-up chilled water system
for the City Hall Network Operations Center. Consultant design activities are continuing.

NCH In-Building Wireless Reinforcement Services - This project will provide an in-building
wireless reinforcement system that will provide clear cellular phone and radio communications
throughout City Hall. A technical consultant was selected earlier this year and design activities
are continuing. The project moved to extended schedule status due to staffing changes with the
technical consultant which has resulted in a longer than anticipated design development process.

SJPD Police Substation Fiber Link - This is a new FY 08-09 project that will provide
communications connections for the Police Substation. The fiber link project is under design.
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TRANSPORTATION AND AVIATION SERVICES

. 88 Total Projects FY 09-13 FY 08-09
City Service Area Qngomg New FY 08/ Future Projects | Completed
Projects from | o5 b iects | FY 1013 | to Date
FY 07-08
Transportation & Aviation Services 52 23 13 11

Description: This CSA is dedicated to the development and completion of surface and air
transportation projects. Included in this CSA are the Traffic, Parking and Airport capital programs
administered by the Department of Transportation and Airport Department. The surface
transportation focus of the CSA is centered on the build-out of major street networks, maintenance
of paved roadways, installation of new or modified traffic signal systems, streetlights,
improvements to parking facilities, installation of bike and pedestrian facilities, neighborhood
improvements such as traffic calming, as well as sidewalk, curb and gutter repair. The air
transportation focus of this CSA is dedicated to improving the safety, security and customer
service of the Norman Y. Mineta San José International Airport. Fundamentally, both surface and
air transportation services strive to facilitate the movement of people and goods in a manner that
both strengthens the economy and enhances quality of life for San José residents.

Highlights:
To date in FY 08-09, eleven projects have
been completed. Projects that have

completed since the last status report are
highlighted in bold in Figure 1-4. Among
the recently completed projects are the
Greater Gardner and Keyes Street
Pedestrian Street Lighting projects and the
Gateway East Traffic Calming project.

Schedule Status:

Figure 5-7 provides bar chart schedules for [g
active FY 08-09 projects that are not yet [
completed.  Fifteen (15) projects have
pending schedules, four projects have  Norman Y. Mineta San José International Airport
extended schedules and five projects are North Concourse Building
recommended for schedule reset. Nearing Completion

Of the projects with pending schedules, 12 are new FY 08-09 projects. Schedules for a majority
of the new FY 08-09 projects are under development and should be available by later this fiscal
year. The following project has moved to schedule pending status since the last report:

Traffic Signal Installation at Hostetter Rd and Piedmont Ave: This project has moved to schedule
pending status as staff continues to work with the California Department of Water Resources
(CDWR) to secure an encroachment permit that is necessary for the construction phase of the
project. Project staff has been coordinating design review with the CDWR and continues to
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incorporate recommended design changes proposed by the CDWR. A project schedule will be
developed once the encroachment permit has been secured.

Of the projects with extended schedules, the following two projects have new schedule extensions
since the last report:

North Concourse Building (Airport) — This project has moved to extended schedule status due to
construction-related delays. Project construction is now nearing completion, with beneficial use
expected by fall 2008. The North Concourse Building should be operational by summer 2009.

Traffic Signal Installation at Seventh St and San Salvador St — This project has moved to extended
schedule status as staff had to coordinate with Pacific Gas & Electric (PG&E) to facilitate the
relocation of a utility pole, which had to occur prior to the commencement of construction
activities. Additional time was also required to secure project funding from San José¢ State
University (SJSU). Higher than anticipated bid results required a budget augmentation in order to
move forward with project award. As this project is partially funded by the SJISU, additional time
was required to secure the necessary $84,000 funding transfer from SJSU. The project was
subsequently awarded in November 2007, following the funding transfer. Construction is now
underway and is scheduled for completion by the end of the calendar year.

As reported in Section I, the baseline schedules for the following five projects are recommended
for reset:

Roundtable Drive Pedestrian Lighting Improvements - The baseline schedule for this project is
recommended for reset to reflect the additional time required to review a bid protest, which was
filed following the first bid opening. The bid protest evaluation process was quite extensive and
complicated by the fact that three other similar projects received bid protests for related project
issues. Council ultimately awarded the project to the lowest responsive bidder on September 23,
2008. The revised schedule also incorporates expected schedule impacts as a result of proceeding
with construction activities during the winter months.

Seismic Retrofit — Southwest Expressway - The baseline schedule for this project is recommended
for reset to reflect the additional time required to secure an encroachment permit and project
approval from the State Department of Transportation (Caltrans). Despite very aggressive efforts
by City staff to expedite project approval, Caltrans did not approve the project and issue the
required permit until May 2008, which was well beyond the original estimated timeline that had
been provided by Caltrans staff.

Hamilton Ave’
Meridian Ave to
Hamilton Way
Improvements

Completed-
June 2008




Silicon Valley Smart Corridor — ITS Enhancements — The baseline schedule for this project is
recommended for reset to reflect the additional time required for staff to adjust to a change in
project delivery commitment responsibilities as well as to incorporate changes to the project scope
of work. The original delivery strategy involved the County of Santa Clara managing the
construction phase of the project. However, the County later rescinded its commitment due to
staff resource limitations at the County level. In response, the City had to develop a new
implementation strategy for the construction phase, which included revising the project plans and
specifications in order to adjust from County to City format and assuming the construction
management responsibilities. In addition, the project scope was reduced in order to align the
project with the available amount of grant funding.

SNI BRBKO7b: Traffic Signal Installation at Kingman Ave & Leigh Ave - The baseline schedule
for this project is recommended for reset to reflect the additional time required to review a bid
protest, which was filed following the first bid opening. The bid protest evaluation process was
quite extensive and required lengthy deliberations with the Contractor’s State Licensing Board and
other jurisdictions. The bid protest evaluation was further complicated by the fact that three other
projects received bid protests for related project issues. Ultimately, staff determined that the bids
for this project should be rejected and the project re-advertised for new bids. The second bid
opening occurred on September 18, 2008 with the project awarded on October 2, 2008.
Construction is now scheduled to begin prior to the end of the calendar year.

Traffic Signal Modification at Leigh Ave & Stokes St —
The baseline schedule for this project is recommended
for reset to reflect the additional time required to review a
bid protest, which was filed following the first bid
opening on another traffic signal project (SNI BRBKO07b:
Traffic Signal Installation at Kingman Ave & Leigh
Ave). In reviewing the bid protest for that other project,
staff determined that the same issues related to the bid
protest would pertain to the Traffic Signal Modification
at Leigh Ave & Stokes St project as well. After
extensive evaluation, staff determined that the bids for
this project should be rejected as well, and the project re-
advertised for new bids. The second bid opening
occurred on September 18, 2008 with the project awarded
on October 2, 2008. Construction is now scheduled to |
begin prior to the end of the calendar year.

VTA Rapid 5622 Traffic Signal

. . ) . Priority Upgrades
projects are no longer being tracked as active projects: Completed: March 2008

In addition, beginning with this report, the following two

Traffic Signal Modification at Blossom Hill Rd and Snell

Ave - This project is not moving forward as staff has determined that the modifications required at
this location would require a much more extensive amount of work than originally estimated and
that a traffic signal modification would not provide for the desired traffic flow and safety
improvements. In order to improve traffic flow at this location, a much more extensive roadway
widening project may be considered in the future, depending on funding availability.



Traffic Signal Modification at Leigh Ave and Parkmoor Ave — The original scope of this project
was developed with the intent of providing improved pedestrian accessibility to San José City
College along Leigh Avenue from Parkmoor Avenue to Moorpark Avenue. Staff has since
developed an alternative project strategy that will not require modification of the existing traffic
signal system. Staff is now moving forward with this alternate project strategy, with the new
project reflected in Figure 5-7 as the Pedestrian Accessibility Improvements at Leigh Ave and
Parkmoor Ave.

06-07 TDAS3
Woodard Rd at Farnham
Flementary School

Completed-
August 2008

Before After

FUTURE PROJECTS AND ANNUAL PROGRAMS

Projects that are scheduled for activity in the remaining four years of the CIP (FY 10-13) are listed
in Figure 5-8. Furthermore, the CIP contains approximately 272 annual programs, as shown in
Figure 5-9. These programs range from traffic calming in the Transportation & Aviation Services
CSA, new parks and ongoing facilities improvements in the Neighborhood Services CSA to
miscellaneous sewer rehabilitation in the Environmental & Utility Services CSA. Many of these
programs result in projects that are listed separately throughout this report. Projects resulting from
these programs are added to the overall project list as they are developed throughout the year.




Figure 5-8
Other CIP Future Programmed Projects
Sorted by Fiscal Year Start Date

Project Name

FY 09-10

30" Old Bayshore Rehabilitation

Airport Rescue and Fire Fighting Facility Upgrade
Almaden Road Supplement Sewer Rehabilitation (North)
Almaden Road Supplement Sewer Rehabilitation (South)
Castleton Drive Main Replacement

City-wide Trunking Radio System

Fourth Major Interceptor, Phase 11B

Julian Street/St. James Couplet Conversion Project
Market Street Garage Railing Improvements

Noble Avenue Bridge

Parking Technology Improvements

Public Parking Improvements

Secondary and Nitrification Clarifier Rehabilitation Upgrade
Terminal A Garage Joint Gasket

FY 10-11

Blossom Hill Road Supplement

Bon Bon Drive Main Replacement

Coleman Road Sanitary Sewer Improvement
Couplet Conversion Program

Cropley Avenue Sanitary Sewer Improvement
Filtration Action Plan-Valve

Morrill Avenue/Sierra Road Sanitary Sewer Improvement
Ross-Guadalupe Storm Drain Improvements
Storm/Sanitary Sewer Separation
Warehousing Facility Additions

FY 11-12

Capitol Avenue Sanitary Sewer Improvement
Foxworthy Avenue Sanitary Sewer Improvement
Garage Elevator Upgrades

Miscellaneous Intersection Improvements
Pedestrian and Bicycle System

Peppermint Drive Main Replacement

Route 101/Trimble Interchange Upgrade

Transit Enhancements

FY 12-13

Gumdrop Drive Main Replacement

Jacob Avenue Sanitary Sewer Improvement
Parkmoor-Meridian Sanitary Sewer Rehabiliation
WPCP Reliability Improvements, Phase 2

* EUS - Environmental & Utility Services; NS - Neighborhood Services;
SS - Strategic Support; TAS - Transportation & Aviation Services.

CSA*

EUS
TAS
EUS
EUS
EUS
SS
EUS
TAS
TAS
TAS
TAS
TAS
EUS
TAS

EUS
EUS
EUS
TAS
EUS
EUS
EUS
EUS
EUS
EUS

EUS
EUS
TAS
TAS
TAS
EUS
TAS
TAS

EUS
EUS
EUS
EUS



Figure 5-9
Annual Programs by City Service Area

Annual Programs are recurring capital expenses that departments have over multiple years, sometimes continuous. Some of these programs

are for multiple small contracts or unplanned needs such as miscellaneous building improvements. Some of these programs can result in

creation of individual capital projects as the project scope and schedule are developed through the course of the fiscal year. This list reflects

the Adopted FY 09-13 CIP Budget.

Community & Economic Development

PG&E/Private Electrical Service Panel Conversion Reimbursement
Public Works Capital Management Costs
Reimbursements to Developers for Center Strip Paving
Reimbursements to Developers for Landscaping
Residential Program Administration

SNI Facade Improvements

SNI Housing Improvements

Street Improvements for New Development
Underground Utility Administration (20A)
Underground Utility Administration (20B)
Underground Utility Program (20B)

Environmental and Utility

Sanitary - Flow Monitoring Program

Sanitary - Geographic Information Systems (GIS)
Sanitary - Inflow & Infiltration Reduction

Sanitary - Miscellaneous Projects

Sanitary - Miscellaneous Rehabilitation Projects
Sanitary - Permit Review and Inspection for Outside Agencies
Sanitary - Preliminary Engineering

Sanitary - Program Management

Sanitary - Public Art

Sanitary - Public Works Capital Management Costs
Sanitary - Public Works Engineering Services Equipment (Materials Lab)
Storm - Fee Administration

Storm - Geographic Information Systems (GIS)

Storm - Master Planning

Storm - Minor Neighborhood Storm Drain Improvements
Storm- Miscellaneous Projects

Storm - Permit Review and Inspection for Outside Agencies
Storm - Preliminary Engineering

Storm - Program Management

Storm - Public Art

Storm - Public Works Capital Management Costs
Storm - Storm Drain Improvements - Special Corridors
Storm - Storm Pump Station Rehab. & Replacement
WPCP - Equipment Replacement

WPCP - Plant Infrastructure Improvements

WPCP - Public Art

WPCP - Public Works Capital Management Costs
WPCP - Revised South Bay Action Plan - SBWR Extension
WPCP - Unanticipated/Critical Repairs

Water Utility - Advance System Design

Water Utility - Infrastructure Improvements

Water Utility - Master Plan Engineering

Water Utility - Meter Installations

Water Utility - Network System Flow Improvements
Water Utility - Preliminary Engineering

Water Utility - Public Art

Water Utility - Service Installations

Water Utility - System Maintenance/Repairs

Neighborhood Services

Library CIP - Acquisition of Materials

Library CIP - Automation Projects and System Maintenance
Library CIP - Branch Library Bond Projects

Library CIP - Facilities Improvements

Library CIP - General Equipment & Furnishings

Libtrary CIP - Infrastructure Management System

Library CIP - Program Management - Library Bond Projects
Library CIP - Program Management - Library Capital Program
Library CIP - SJ Library Foundation Support

P&CF - Central City-Building Energy Products Program
P&CF - Central Infrastructure Management System

P&CF - Central Irrigation and Horticulture Supplies and Materials
P&CF - Central Park Equipment/Neighborhood Parks

P&CF - Central Park Equipment/Regional Parks

P&CEF - Central Park Hardware

P&CF - Central Parks Maintenance Management System
P&CF - Central Parks and Community Facilities Development Office
P&CEF - Central Pools and Fountains

P&CF - Central Preliminary Engineering

P&CF - Central Project Administration Support

P&CF - Central Property Services

P&CF - Central Public Works Capital Management Costs

P&CF - Central Recreation Equipment/Neighborhood Parks
P&CF - Central Recreation Equipment/Regional Parks

P&CF - Central San José Conservation Corps

P&CF - Central Tree Trimming

P&CEF - Central Trees and Shrubs

P&CF - Central Unanticipated/Critical Repairs

P&CEF - Central Weed Abatement

P&CEF - Citywide Ball Field Renovations

P&CF - Citywide Christmas in the Park Exhibits

P&CF - Citywide Creek/Undeveloped Acreage Cleanup & Repair
P&CF - Citywide Environ. Mitigation Maintenance and Monitoring
P&CEF - Citywide Facilities Infrastructure Renovation

P&CF - Citywide Family Camp Infrastructure Renovation

P&CF - Citywide Family Camp Lease

P&CF - Citywide Grace Baptist Lease

P&CF - Citywide Happy Hollow Minor Renovations

P&CF - Citywide Parks San José Conservation Corps

P&CF - Citywide Preliminary Eng./City-wide Projects

P&CF - Citywide Project Management

P&CF - Citywide Property Services Projects

P&CF - Citywide Strategic Capital Replacement and Maintenance Needs
P&CF - Citywide Trail Call Boxes

P&CF - Citywide Volunteer Project Support

P&CF - Citywide Weed Abatement: Coyote Creek

P&CEF - District 1 Enhanced Maintenance

P&CF - District 1 Minor Building Renovations

P&CEF - District 1 Minor Park Renovations

P&CF - District 1 Preliminary Studies

P&CF - District 1 San José Conservation Corps

P&CF - District 1 Strategic Capital Replacement and Maintenance Needs
P&CEF - District 2 Enhanced Maintenance




Figure 5-9
Annual Programs by City Service Area

Neighborhood Services (continued)

P&CF - District 2 Minor Building Renovations

P&CEF - District 2 Minor Park Renovations

P&CF - District 2 Preliminary Studies

P&CF - District 2 San José Conservation Corps

P&CF - District 2 Strategic Capital Replacement and Maintenance Needs
P&CEF - District 3 Enhanced Maintenance

P&CF - District 3 Minor Building Renovations

P&CEF - District 3 Minor Park Renovations

P&CEF - District 3 Park Beautification Volunteer Assistance
P&CF - District 3 Preliminary Studies

P&CF - District 3 Pool Repairs

P&CF - District 3 San José Conservation Corps

P&CF - District 3 Strategic Capital Replacement and Maintenance Needs
P&CF - District 4 Minor Building Renovations

P&CEF - District 4 Minor Park Renovations

P&CF - District 4 Pool Repairs

P&CF - District 4 Preliminary Studies

P&CF - District 4 San José Conservation Corps

P&CF - District 4 Strategic Capital Replacement and Maintenance Needs
P&CF - District 5 Minor Building Renovations

P&CEF - District 5 Minor Park Renovations

P&CF - District 5 Pool Repairs

P&CF - District 5 Preliminary Studies

P&CEF - District 5 San José Conservation Corps

P&CF - District 5 Strategic Capital Replacement and Maintenance Needs
P&CF - District 6 Minor Building Renovations

P&CEF - District 6 Minor Park Renovations

P&CF - District 6 Preliminary Studies

P&CF - District 6 San José Conservation Corps

P&CF - District 6 Strategic Capital Replacement and Maintenance Needs
P&CF - District 7 Minor Building Renovations

P&CEF - District 7 Minor Park Renovations

P&CF - District 7 Preliminary Studies

P&CF - District 7 Pool Repairs

P&CF - District 7 San José Conservation Corps

P&CF - District 7 Strategic Capital Replacement and Maintenance Needs
P&CEF - District 8 Enhanced Maintenance

P&CF - District 8 Minor Building Renovations

P&CEF - District 8 Minor Park Renovations

P&CF - District 8 Preliminary Studies

P&CEF - District 8 San José Conservation Corps

P&CEF - District 8 Strategic Capital Replacement and Maintenance Needs
P&CF - District 9 Minor Building Renovations

P&CEF - District 9 Minor Park Renovations

P&CF - District 9 Pool Repairs

P&CF - District 9 Preliminary Studies

P&CEF - District 9 San José Conservation Corps

P&CEF - District 9 Strategic Capital Replacement and Maintenance Needs
P&CF - District 10 Minor Building Renovations

P&CEF - District 10 Minor Park Renovations

P&CF - District 10 Preliminary Studies

P&CF - District 10 San José Conservation Corps

P&CF - District 10 Strategic Capital Replacement and Maintenance Needs
P&CF - Lake Cunningham Capital Renovation/Maintenance
P&CF - Lake Cunningham San José Conservation Corps

P&CF - Bond Projects Program Management

P&CF - Bond Projects Program Management CFAS

Public Safety
Capital Project Management

City-Building Energy Projects Program
Computer Replacement Program

Emergency Response Data Analysis
Emergency Response Maps

Facilities Improvements

FF & E and Facility Imporovements

Fire Apparatus Replacement

Fire Data System

Fire Museum Apparatus

Fire Training Center Repair

Handheld Radios

Heavy Rescue Airbags

Hose Replacement

Infrastructure Management System

Personal Protective Equipment Program

Public Works Capital Management Costs
Program Management - Public Safety Bond Projects
Self Contained Breathing Apparatus Equipment
Telecommunications Equipment

Tools and Equipment

Traffic Control Equipment

Turnout Cleaning

Underground Fuel Tank Renovation/Replacement

Strategic Support

Communications - Communications Equipment Replacement & Upgrade
Communications - Public Art

Municipal Improvements - Arena Repairs

Municipal Improvements - Closed Landfill Compliance

Municipal Improvements - Fuel Tanks Monitoring

Municipal Improvements - Non-Project Specific DPW Services
Municipal Improvements - Public Art

Municipal Improvements - Unanticipated/Emergency Maintenance
Service Yards - Infrastructure Management System

Service Yards - Roof Replacement, Painting and Supplemental Needs
Service Yards - Service Yards Equipment

Service Yards - Service Yards Management

Service Yards - Underground Fuel Tank Renovation/Replacement

Transportation and Aviation

Airport - Advanced Planning

Airport - Airfield Improvements

Airport - Airport Technology Services

Airport - Equipment, Operating

Airport - Fuel Storage Tank Repairs

Airport - Land Improvements

Airport - Noise Attenuation Testing - Category III
Airport - Noise Attenuation Treatment - Category 1B
Airport - Noise Attenuation Treatment - Category II/I11
Airport - Pavement Maintenance

Airport - Public Art

Airport - Signage Design and Production

Airport - Tenant Plan Review

Parking - Facility Improvements and Maintenance
Parking - Minor Parking Facility Repairs

Parking - Parking Capital Development




Figure 5-9
Annual Programs by City Service Area

Transportation and Aviation (continued)
Parking - Public Art

Parking - Public Works Capital Management Costs
Parking - Security Improvements

Traffic - ADA Sidewalk Accessibility Program

Traffic - BART Project Management

Traffic - Bicycle & Pedestrian Facilities

Traffic - Bike/Pedestrian Program Management
Traffic - Bridge Maintenance and Repair

Traffic - Bridge Mitigation Monitoring

Traffic - Budget Administration

Traffic - CIP Delivery Management

Traffic - Congestion Management Policy Conformance
Traffic - City-Wide Emergency Repair

Traffic - City-Wide Sidewalk Repairs

Traffic - Curb Accessibility Program

Traffic - Federal Pavement Maintenance

Traffic - Fiber Optics Permit Engineering

Traffic - Grant Management

Traffic - Infrastructure Management System

Traffic - Inter-Agency Encroachment Permit

Traffic - ITS: Operations and Management

Traffic - ITS: Program Management

Traffic - Land Management

Traffic - Local Transportation Policy & Planning
Traffic - Maintenance Backlog - Roadway Striping and Repainting
Traffic - Maintenance Backlog - Traffic Safety Infrastructure
Traffic - Maintenance Backlog - Traffic Sign Replacement
Traffic - Maintenance Backlog - Transportation Infrastructure
Traffic - Miscellaneous Rail Transit Projects

Traffic - Miscellaneous Regional Highway Projects
Traffic - Miscellaneous Street Improvements

Traffic - North San José¢ Administration

Traffic - North San José - Regional Improvements
Traffic - Pavement Maintenance Repair

Traftic - PBCE Support

Traffic - Project Development Engineering

Traffic - Prop. 1B Pavement Maintenance

Traffic - Prop. 42 Pavement Maintenance

Traffic - Public Art

Traffic - Public Works Capital Management Costs
Traffic - Public Works Transportation Support

Traffic - Railroad Grade Crossings

Traffic - Regional Policy & Legislation

Traffic - Regional Projects Right-of-Way Support
Traffic - Route 101: Interstate 280 to Yerba Buena
Traffic - Route 280/880/Stevens Creek Upgrade
Traffic - School Sign Upgrade

Traffic - Traffic Calming

Traffic - Traffic Congestion Studies

Traffic - Traffic Congestion Relief Program Payback-Pavement Maint.
Traffic - Traffic Forecasting and Analysis

Traffic - Traffic Safety Education

Traffic - Traffic Safety Improvements

Traffic - Traffic Signals

Traffic - Traffic Signals - Flow Management

Traffic - Traffic Signals Rehabilitation

Traffic - Weed Abatement

Traffic - Traffic Safety Data Collection

Transportation and Aviation (continued)
Traffic - Transportation Demand Management & Taxi Program
Traffic - Underground Utilities - City Conversions




SECTION VI
STRONG NEIGHBORHOODS

PROJECT SUCCESSES

Strong Neighborhoods is a partnership of the City, Redevelopment Agency, and the community
to build clean, safe, and attractive neighborhoods, with strong independent and capable
neighborhood organizations. Over the past several years, this partnership has resulted in a
physical and social transformation throughout the 19 Strong Neighborhoods areas. Community
members and City and Agency staff proudly celebrate the opening of new parks and community
centers and the completion of extensive traffic calming and infrastructure improvements. As
shown in Figure 6-1, 155 Strong Neighborhoods capital projects have been completed to date.
Several of the priority projects recently completed or underway are presented below. Project
schedules are shown for active projects on Figure 6-2.

As many of the Strong Neighborhoods' Top Ten lists are nearing completion, staff has begun
work to develop new Top Ten lists, or "Renew the Action Agenda". Thus far, City Council has
accepted amended Top Ten lists for Blackford (December 2006), Winchester (May 2007),
Delmas Park (October 2007) and Greater Gardner (November 2007) Washington (June 2008),
Tully/Senter (September 2008), Edenvale/Great Oaks (September 2008). Twelve neighborhoods
are currently in different phases in the Renewing the Action Agenda process. This process has
allowed Strong Neighborhoods areas to update their Neighborhood Improvement Plans as well
as reinvigorate their neighborhood organizations through extensive outreach and dynamic
community workshops.

Forestdale Avenue Sidewalk Installation - Five Wounds/ Brookwood Terrace

The Redevelopment Agency and
Department of Public Works collaborated
to design and complete a sidewalk
installation project along Forestdale Ave
for the Five Wounds/ Brookwood
Terrace community. The project
included a 7-foot wide sidewalk on
Forestdale Avenue between Melbourne
Boulevard and Jeanne Avenue, along the
north side of the street bordering the
current Martin Park Landfill (planned to
become a neighborhood soccer field after
remediation is complete in approximately
two years). The sidewalk is part of the
Five Wounds/ Brookwood Terrace o ' - T :
Neighborhood Improvement Plan’s #27, #28, #36, and #45 priorities. The street is a Safe Route
to School for McKinley Elementary School and is heavily used by area families as a pedestrian
route to the McKinley Neighborhood Center and Martin Park. Neither side of the street had a
sidewalk prior to this installation. The project is adjacent to the planned Martin Park expansion
site. The total cost of this project was $307,600, with $97,600 coming from the Redevelopment

Newly Constructed
Sidewalk




Agency to augment $160,000 CDBG and $50,000 from Park Trust funds. This project provided
for a much needed sidewalk to serve the surrounding neighborhood, particularly the Jeanne Ave/
Forestdale Ave neighborhood and the youth who walk to the McKinley Neighborhood School
and utilize Martin Park.

Traffic Calming Improvements — Gateway East Strong Neighborhood

The number eight priority
for the Gateway East
Neighborhood Action
Coalition (NAC) is
improving traffic circulation
and pedestrian safety in their
neighborhood. In April
2008, the project began
installation, modification
and/or expansion of three (3) § =
concrete median islands, a
concrete bulb-out, ADA
ramps, approximately 250
feet extension of sidewalk, curb and gutter, and relocation of a catch basin. The project also
included the installation of solar powered flashing beacons and eight (8) pedestrian countdowns
at intersections throughout the Gateway East neighborhood. All of the projects were completed
in August 2008.

Newly Installed ™
_ Flashing Beacons

Eden Avenue Streetscape Improvement - Winchester

The goal of the Eden Avenue
Streetscape project is to enhance
pedestrian walk-ability by adding trees
. In the parkstrip, pedestrian scale

-“. lighting, and sidewalk improvements
| at selected locations between Impala

B and Payne Avenues. Priority number
g #2 for the neighborhood, this is a
heavily used pedestrian corridor
linking the neighborhood to Rosemary
Elementary School. Twenty —six (26)
new acorn style antique high pressure
sodium pedestrian lights and twenty
(20) infill parkstrip trees in addition to
; :‘ sidewalk improvements have been
installed through this project. The
Agency funded the $482,000 to
complete this project.




Edenvale Community Center — Edenvale/Great Oaks

The illustration below depicts the future Edenvale Community Center located on the Caroline
Davis Middle School campus on the corner of Edenview Dr and Branham Lane East.
The Community Center is the number three priority for the neighborhood. The 20,204 square
foot facility contains a reception area, a gymnasium, a raised platform space off the gym which
doubles as a dance/fitness room, two early childhood recreation rooms with a shared courtyard,
classroom and computer rooms, a warming kitchen, and a staff office area. The tilted glass
facade on the North side of the Building allows for viewing from a street level plaza down into
the gym. The main entrance to the community center faces Branham Lane and is directly
accessible by a new parking area. The Council approved the funding for the project on
September 23, 2008. The community groundbreaking event was held on September 27, 2008.
The artist for the project is asking neighborhood residents to submit objects depicting their
cultural heritage, history, and/or personality to fold into the large public art design. The
Edenvale Library is serving as the drop-off site for the objects. A community wide meeting will
be held later in the year to present the resulting art work(s) to the neighborhood. Expected
beneficial use for the center is March 2010.

edenvale community center




Figure 6-1
Completed Strong Neighborhoods Initiative Projects
since the beginning of the Decade of Investment
by SNI Area

(Projects completed since the last report are shown in bold text)

Blackford

1 SNI BLKO1: Improve Lighting

2 SNI BLKO02b:Property Acquisition for 3707 Williams Road

3 SNI BLKO02a: Starbird Youth Center

4 SNI BLKO02c: West San Jose Community Center

5 SNI BLK04: William and Boynton Improvements

6 SNI BLKOS5: Street Tree Planting & Removal Phase 1

7 SNI BLK 06a: Enhanced Crosswalk - Boynton Av & Rhoda Dr

8 SNI BLK 06b: Enhanced Crosswalk - Oakmont P1 & Williams Rd

9 SNI BLKO08: Improve Appearance of Colonial Gardens Apartment

10 SNI BLKO09: Blackford Storm Drain Improvements

11 SNI BLK10: Improvement Plan for Underwood Apartments Phase 1
Burbank

12 SNI BRBKO1a: Buena Vista Park Development

13 SNI BRBKO02a: Auzerais Av Improvements

14 SNI BRBK02b: Scott St Improvements

15 SNI BRBKO03: Freeway Park Over I-280 (Feasibility Study)

16 SNI BRBKOS5: Program Services Inventory & Facilities Need Assessment

17 SNI BRBKO07: Richmond/Menker Apartment Improvements Phase 1

18 SNI BRBKO0S8: West San Carlos/Bascom Ave Economic Dev't Strategy Phase 1
Delmas Park

19 SNI DPO1: Residential Permit Parking

20 SNI DP02: Neighborhood Traffic Study

21 SNI DP03: Mixed-Use Community Development & Preservation

22 SNI DP04: West San Carlos Streetscape Enhancements

23 SNI DPO7: Streets & Sidewalk Improvements
East Valley

24 SNI EV03: Development of Affordable Housing

25 SNI EV04: Noise Study

26 SNI EV05: Sidewalk Installation and Repair

27 SNI EVO05b: FY 04-05 Sidewalk Installation and Repair

28 SNI EV06: Capitol Park Neighborhood Center

29 SNI EV10: Parking Prohibition for Street Sweeping
Edenvale/Great Oaks

30 SNI E/GOO01: Great Oaks Neighborhood Community Facility

31 SNI E/GO02: Replace Existing Non-Code Compliant Portable

32 SNI E/GO03a: Edenvale/Great Oaks Community Center (Programming)

33 SNI E/GO04: Discovery Community Garden

34 SNI E/GO05: Edenvale/Great Oaks Skatepark

35 SNI E/GO07: Traffic Calming Improvements

36 SNI E/GO08: Curb Ramp Improvements for SNI (CDBG)

37 SNI E/GO09: Residential Speeding & Traffic Mitigation

38 SNI E/GO10: Improve Street Lighting



Figure 6-1
Completed Strong Neighborhoods Initiative Projects
since the beginning of the Decade of Investment
by SNI Area

Five Wounds/Brookwood Terrace

39 SNI FWBTO1: William and 24th Redevelopment

40 SNI FWBTO02: McLaughlin Avenue Improvements

41 SNI FWBTO5: Selma Olinder Park

42 SNI FWBTO06: William Street Improvements

43 SNI FWBTO8: Housing Rehabilitation Program (Phase 1)
Gateway East

44 SNI GE02: Sanitary Sewer Improvements

45 SNI GE02b: Sanitary Sewer Improvements

46 SNI GEO3: Curb & Gutter Imrprovements

47 SNI GEO4: Housing Improvement

48 SNI GEOS5a: Plata Arroyo Park Skate Facility

49 SNI GEO5b: Zolezzi Park Improvements

50 SNI GEO5c: Plata Arroyo Park Improvements

51 SNI GEO5e: Plata Arroyo Park Restroom

52 SNI GEO5f: Plata Arroyo Park Improvements Part 3

53 SNI GEO7a: Traffic Signal Installation at King Rd & Wilshire Bl

54 SNI GE08: Traffic Calming Study

55 SNI GE08b: Gateway East Traffic Calming

56 SNI GE10a: Enhance Public Lighting Levels

Greater Gardner

57 SNI GGO1la: Gardner Area Street Reconstruction (Delmas Avenue)

58 SNI GGO1b: Gardner Area Street Reconstruction - Minor Av

59 SNI GGO1lc: Gardner Area Street Reconstruction - Spencer Av

60 SNI GGO1d: Gardner Area Street Reconstruction - W. Virginia St.

61 SNI GGOle: Gardner Area Street Reconstruction - Prevost St.

62 SNI GGO1f: Gardner Area Street Reconstruction Spencer Av & Brown St.

63 SNI GGO02: Pedestrian Access to Gardner Academy

64 SNI GGO3: Fuller Ave Linear Park

65 SNI GGO06: W. Virginia St. Streetscape

66 SNI GGO06a: Greater Gardner Pedestrian Street Lighting

67 SNI GGO07: Delmas Avenue Streetscape

68 SNI GGO09: Bird Ave Streetscape & Traffic Calming
Hoffman/Via Monte

69 SNI H/VMO1: Hoffman/Via Monte SNI Neighborhood Center

70 SNI H/'VMO04a: Alleyway Enhancement (Pioneer H.S. Fence)

71 SNI H/'VM04b: Alleyway Enhancement (slurry/asphalt)

72 SNI H/'VMO06a: Residential Landscape Improvement (Phase 1)

73 SNI H/VMO09: Improved Access to Pioneer High School
K.O.N.A.

74 SNI KOO1: Rehabilitate Housing Phase 1

75 SNI KOO03: Coordinate w/Boys & Girls Club to Improve Building & Outdoor Facilities

76 SNI KOO04: Traffic Calming Improvements Phase 1

77 SNI KOO07a: Welch Park Improvements

78 SNI KO09: ADA Pedestrian Ramps



Figure 6-1
Completed Strong Neighborhoods Initiative Projects
since the beginning of the Decade of Investment
by SNI Area

Market/Almaden
79 SNI MAO02: New Development Coordination
80 SNI MAO4: Establish Market/Almaden as Conservation Area
81 SNI MAO06: Design and Implement Pedestrian and Bike Safety Improvements
82 SNI MAO7a: Traffic Signal Installation at Balbach & Market

Mayfair
83 SNI MAYO04a: Perform Streetlight Study & Improve Neighborhood Lighting
84 SNI MAY04b: Improve Neighborhood Street Lighting - Phase 2
85 SNI MAYO07a: Traffic Calming Studies
86 SNI MAYO07b: Mayfair ADA Accessibility Ramps

Spartan Keyes
87 SNI SKO1b: Martha St Bridge (Feasibility)
88 SNI SK02a: Traffic Signal Installation at Martha St & Seventh St
89 SNI SKO02b: Installation of Road Humps on 8th & 9th Streets
90 SNI SK02c¢: Bulb Outs - 10th St. & Martha St.
91 SNI SK02d: Bulb Outs - 11th St. & Martha St.
92 SNI SK02e: Additional Traffic Calming Improvements
93 SNI SK03 Improve Keyes St. Streetscape
94 SNI SK03b: Sidewalk Replacement on Keyes St
95 SNI SK03c¢: Keyes Street Pedestrian Street Lighting
96 SNI SK04a: Facade Improvement @310 Keyes St.
97 SNI SK04c: Facade Improvement @1098 S. 3rd & 135-145 Keyes St.
98 SNI SK07: Noise Study
99 SNI SK08: Improve Access to Elementary Schools

Thirteenth Street
100 SNI 13S01a: Couplet Conversion Design - 3rd &4th from Julian to Jackson
101~ SNI 13S01b: Railroad Crossing Construction for 3rd & 4th Couplet Conversion
102 SNI 13S01c: Couplet Conversion - 3rd/4th from Julian to Jackson
103 SNI 13S01d: Couplet Conversion Design - Julian St. & St. James St.
104  SNI 13S01f: Hensley Historic District Pedestrian Street Lighting Phase 11
105  SNI 13S01g: Julian St. & St. James St. Couplet Conversion 1B (Design)
106 SNI 13S02a: Facade Improvement @601 N. 13th St.
107~ SNI 13S02b: Fagade Improvement @602 N. 13th St.
108  SNI 13S02c: Facade Improvement @604 N. 13th St.
109  SNI 13S02f: Fagade Improvement @852 N. 13th St.
110 SNI 13S02g: Facade Improvement @862 N. 13th St.
111 SNI 13S03: 13th St Sidewalk and Street Lighting Improvements
112 SNI 13S08: Backesto Park Irrigation Renovation
113 SNI 13S08b: Backesto Park Perimeter Lighting

Tully/Senter
114 SNI TSO1a: Define Scope and Complete Conceptual Design for the School Community Hub Phase 1
115  SNITS02b: McLaughlin Av Improvements
116 ~ SNI TS02a: McLaughlin Ave Tree Planting
117~ SNITSO03: Mini Park at Nisich Drive (acquisition)
118  SNI TS04: Tully/Senter Traffic Calming



Figure 6-1
Completed Strong Neighborhoods Initiative Projects
since the beginning of the Decade of Investment

by SNI Area

Tully/Senter (continued)

119  SNI TS08: Maintain Neighborhood Street Trees
120 SNI TS09: Soundwall and Decorative Fence
121 SNI TS10: Lucretia Avenue Improvements
Union/Curtner
122 SNI Union/Curtner01: Facade Improvement
University
123 SNI UNO1: O'Donnell's Gardens Park
124 SNI UNO02: 5th/6th Street Alley Reconstruction
125 SNI UNO03: Coyote Creek Trail Expansion (101 to Story Master Plan)
126 SNI UNOS5: Pedestrian Corridor Enhancement (E Reed from 6th to 7th)
127~ SNI UNO6: Residential Parking Permits
128  SNI UNO7a: Rehab of Commercial Building @10th/11th (Phase 1)
129 SNI UNOS: Historic Streetlights
130  SNI UNO8a: University Pedestrian Street Lighting
Washington
131 SNI WAO1: Parque de San Mateo Sheedy
132 SNI WAO02: Alma Senior & Teen Center (Acquisition)
133 SNI WAO03: Alma Storm Drain Improvements
134 SNI WAO4a: Traffic Signal Installation at Oak/Almaden & Oak/Vine
135 SNI WAO0S: Washington School Improvements
136 SNI WAO6a: Rehab of Commercial Property @Oak & 1st (Phase 1)
137  SNI WAOS8a: Alley Reconstruction C1 & C2
138 SNI WAOS8Db: Alleyway Closure C3 & C4
139 SNI WA09: Goodyear-Mastic Traffic and Pedestrian Enhancements
140  SNI WA10a: Harliss Av Streetlights
141 SNI WA 10ba: Improve Street Lighting

West Evergreen

142 SNI WEO1a: Meadowfair Park Improvements

143 SNI WEO3a: New Park at 1588 Aborn Rd (West Evergreen Park) Master Plan

144  SNI WEO4a: Enhanced Crosswalk - Aborn Rd & Irwindale Dr

145  SNI WEOS5a: Barberry Lane Sidewalk Installation

146  SNI WEO06: Improve and Beautify Lower Silver Creek

147  SNI WEO08: ADA Pedestrian Ramps

148  SNI WE10: KLOK Property Improvements - King Rd 200ft South of Barberry
Winchester

149  SNI WINO1a: Winchester Blvd. Median Landscape (Moorpark/Impala)

150  SNI WINOlc: Facade Improvement 3123 Williamsburg

151 SNI WINO1d: Street Tree Planting

152 SNI WINOle: Winchester ADA Accessibility Ramps

153 SNI WINO02: Eden Avenue Traffic Calming

154  SNI WINO7: Residential Speeding and Traffic Mitigation Study

155  SNI WIN 08: Winchester Public Telephone Nuisance



60,

Hoday 1se7 wouy abuey) smeis yos o

uononAisu0) 5

Joday 1se] Wol 1858y 3NPaYIS

UBISOQ porzara

papusix3 9|NPaYds 3x3 Yo

fpmis Anqisesy e

19S 9INPaYIS [BU/BINPSYIS UQ :UO YIS

sjeq Aju3 puet .y

ajeq uopa|dwo) josfoid 4 8jleq plemy ¢ 8jeq uops|dwo) 8dodg y sjleq el
80/L I
Q.._.\\\\\\\\ rrrrrrrrrrr?  900¢/L) 100¢/€ VA Svl 000°08€$ 3 PAIG J31SYIUIN B PY SWEIIM 18 “POjN [eubIS oIeIL:9ZONIM INS| €}
an/oL 80/€
"h - r v geErFz 800¢/0) 1002/S VA SYL 920l ¥$ 3 sjuswanoidw| adeds}osng oAy Usp3 [GZONIM INS | )
" pooysoqybiaN buoulg 1a)sayouIm
60/L wo\_‘ 1 80/0L
N = rorrrrrrrrrrerrs = 0L0¢/8 800¢/0L VA SN aal 8L Jed usaiBiond jsopm eg0IM INS| |1
1
" pooyioqybiaN Buosg usaibiang ysam
80111 80/
A o guErrrrs 9000/)1 L00¢/y SN 000°08.$ A sjuswanoidw| | 8seyd Jejuad Aunwwo) ewry :ez0¥M INS| 0}
1
" pooytoqybiaN Buosg uoybuiysem
60/€ !
P ————_—_ s .@\\\\\\\\mﬂ\\\\\\\\ FIFFFFFFFFE 0L02/9 100¢/6 x SVl 000°2G€'2$ [ sjusweoUeyuT Jouysiq dUolsIH A8IsusH :UL0SEL INS 6
1
! pooy.oquBiaN Buoss 1881 YusapIyL
1
' Buipupd anpayos sVl 000'G6$ 't sjuawanoidw| Y[emapis 198G SoAaY PEOMS INS| 8
1
' Buipupd s|npayos SN 000'50€$ € (uBisaq) |1ypue peoy A0jg Je eoedg uedQ dljand dojersq :BLOMS INS| £
" pooysoqybiaN buoug safay uepedg
13 60/L wo\" noL .
K= rrrrrrrrrrrrrrrr R 6002/l 800¢/01L VA SYL 000°0.6$ L sjuawanoldw| YjemapiS sa91] UsASS LOLS INS| 9
1
" pooysoqybiaN Buosg saai) uanag
m"o\or 80/%
800¢/01 1002/ X SVL 000°€¥¥$ S BAY JHBYDS 9 IS OlUOJUY UES Je UoHe|elsu| [eublS oyel | 'pJOAYIN INS | G
/0L 80/¢
mm.ﬁ e 800¢/01L 100¢/1 X Svl 000°11¥$ S BAY J9SUNG 8 1S OlUOJUY UES Je UoRedyipoj [eublg olel 0 J0AYIN INS | ¥
1
" pooyloqybiaN Buosg Jieyhep
1
1 Buipupd sjnpayos SN 000°051$ 8 $I00408 LM SdIusIaULed PIing 'SO0M INS | €
1
! pooyioqubiaN Buosis "v'N'O'M
80/6
A A A A A A A A \"\ 0\\\\\\ FIFTFTFFFT I 0102/9 0021y X SN 000'005'81$ 14 Jejus) Ayunwuiog syeQ jesi/sieausps - eg009/3 INS 14
1
" pooyloqybiaN Buosg syeQ jeaig sjeauspy
1
60/7 /
A== s grrrrrrrrrrrrrrrEzd 60007 1002/L Syl 000'282$ 9 any ybie pue eny uewbury e uone|ieisu] [eublg oell :q.0Maua INS| |
1
" pooytoqybiaN Buoug sjuop [aapjueqing
1
] [ A Tw T T AT pug veis 3 | o . s aweN N
01-60Ad 60-80A4 80-L0A4 ‘WS | ys Bunuaweduw yosloid |ej0L as 1sloid

weaboud aAneniuj] spooysoqybiaN

sjoafoid 60-80 A4

Z-9 aInbi4

Buo.yg






